Subject: FW: NW Corner Permit Submission
Date: Tue, 29 Nov 2016 20:14:22 +0000

From: mtrumporg.com>
To: rett Banks - -C <brett.banks@gsa.gov>, Edmund Newman - WPIA

<edmund.newman@gsa.gov>

Cc: mtrumporg.com>, trumporg.com>,
evin Terry - <kevin.terry@gsa.gov>,
Mlendlease.com>

Message-ID: < - -4183-887F-FAC7C1406FCO@trumporg.com>

MD5: 806a09666ef133737f486b4ec847716e

— told me there was a question about whether the NW Corner Meeting Room and Kitchen
were submitted for GSA review and permit. Below is an e-mail from !back in March clarifying
the submission and noting when the Fed Ex package for permit was sent to GSA. Let me know if you
have any other questions. As far as the Spa goes, this was part of the original submission and NTP from
GSA going back to early 2014.

|!e |rump !|! !ost !!fice LLC

1100 Pennsylvania Avenue, NE
First Floor
Washington, DC 20004

Sent: Wednesday, March 23, 2016 1:55 PM

To: 'brett.banks@gsa.gov' <brett.banks@gsa.gov>; 'Edmund Newman - WPI'
<edmund.newman@gsa.gov>; 'Mina Wright - WPD' <mina.wright@gsa.gov>; 'nancy.witherell@gsa.gov'

<nancy.witherell@gsa.gov>; mturkadvisory.com>;
'kevin.terry@gsa.gov' <kevin.terry@gsa.gov>; 'kristi.tunstall@gsa.gov' <kristi.tunstall@gsa.gov>

trumporg.com>; trumporg.com>;
bbbarch.com>; trumporg(@)'r»

ubject: RE: orner Permit Submission
Good Afternoon,
Just to clarify, what was sent for the NW Corner is a complete set for permit.

Thank you!

rump International Hotel Washington,
1100 Pennsylvania Avenue NW, Washington DC 20004

T 202-794-6806 | _

@len ease.com<mai|tc—@Iendlease.com>|
www.lendlease.com<https://urldefense.proofpoint.com/v2/url?u=http-3A__ www.lendlease.com&d=C
WMFAg&c=0Z6kaK2gE4DV23xJiV3durr6BPoNXbPx1lco_ fgsb6wM&r=iLElratKhWfWW5hm3RTOSR-
SpnE7CUOpQWDMXZAzyXE&mM=6Lx03nykbKqrEXvBI8TICAnxrVu_kkaYgkkMJNUHAIY&s=RPhQ-9JSUT-
cw8eFYEcLgeCBRHIPt-nRJ_1105alskQ&e=>

Sent: Wednesday, March 23, 2016 12:03 PM

To: 'brett.banks@gsa.gov' <brett.banks@gsa.gov<mailto:brett.banks@gsa.gov>>; 'Edmund Newman -
WPI' <edmund.newman@gsa.gov<mailto:edmund.newman@gsa.gov>>; '‘Mina Wright - WPD'
<mina.wright@gsa.gov<mailto:mina.wright@gsa.gov>>; 'nancy.witherell@gsa.gov'

<nancy.witherell@gsa.gov<mailto:nancy.witherell@gsa.gov>>; _
_turkadvisory.com<maiIto:danieIIebreaux@tur advisory.com>>; 'kevin.terry@gsa.gov'



<kevin.terry@gsa.gov<mailto:kevin.terry@gsa.gov>>; 'kristi.tunstall@gsa.gov'
<kristi.tunstall@gsa.gov<mailto:kristi.tunstall@gsa.gov>>
trumporg.com<maiIt(-trumporg.com»; _
trumporg.com<mailto trumporg.com>>; _
bbbarch.com<mailto bbbarch.com>)'
bbbarch.com<mailto bbbarch.com>>;
trumporg.com<mailto @trumporg.com>>
ubject: Corner Permit Submission

Good Afternoon All
The following packages have been sent fed-ex to GSA, Attn: Edmund
NW Corner Meeting Room

Please let me know if you have any questions regarding either of these packages.

Thanks!

rump International Hotel Washington,
1100 Pennsylvania Avenue NW, Washington DC 20004

T 202-794-6806 | _

#@Ien ease.com<mai|tc—@Iendlease.com>|
www.lendlease.com<https://urldefense.proofpoint.com/v2/url?u=http-3A__www.lendlease.com&d=C
WMFAg&c=0Z6kaK2gE4DV23xJiV3durr6BPoNXbPx1lco_ fgsb6wM&r=iLEIratKhWfWW5hm3RTOSR-

SpnE7CUOpQWDMXZAzyXE&mM=6Lx03nykbKqrEXvBI8TICAnxrVu_kkaYgkkMJNUHAIY&s=RPhQ-9JSUT-
cw8eFYEcLgeCBRHIPt-nRJ_I105alskQ&e=>

This email and any attachments are confidential and may also contain copyright material of the
Lendlease Group. If you are not the intended recipient, please notify us immediately and delete all
copies of this message. You must not copy, use, disclose, distribute or rely on the information contained
in it. Copying or use of this communication or information in it is strictly prohibited and may be
unlawful. Contracts cannot be concluded with the Lendlease Group nor service effected by email. None
of the staff of the Lendlease Group are authorised to enter into contracts on behalf of any member of
the Lendlease Group in this manner. The fact that this communication is in electronic form does not
constitute our consent to conduct transactions by electronic means or to use or accept electronic
records or electronic signatures. Confidentiality and legal privilege attached to this communication are
not waived or lost by reason of mistaken delivery to you. Lendlease does not guarantee that this email
or the attachment(s) are unaffected by computer virus, corruption or other defects and accepts no
liability for any damage caused by this email or its attachments due to viruses, interception, corruption
or unauthorised access. Lendlease Group may monitor email traffic data and also the content of email
for the purposes of security and staff training. Please note that our servers may not be located in your
country. A list of Lendlease Group entities can be found
here<https://urldefense.proofpoint.com/v2/url?u=http-3A__www.lendlease.com_OperatingEntities&d
=CwMFAg&c=0Z6kakK2gE4DV23xJiV3durr6BPoNXbPx1lco fgsb6wM&r=iLElratKkhWfWW5hm3RTOSR-
SpnE7CUOpQwWDmMXZAzyXE&m=6Lx03nykbKqrEXvBI8TICAnxrVu_kkaYgkkMJNUHAIY&s=EukM_ZpPMpF2-
kEGgnYBu8jaZz7UevwEmM6CT873XHWTAR&e=>.
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Subject: Re: Updated TCO
Date: Mon, 12 Dec 2016 15:22:49 -0500
From: Edmund Newman - WPIA <edmund.newman@gsa.gov>

To: Wtrumporg.com>
Cc: aura Doyle - <laura.doyle@gsa.gov>, Kevin Terry - WPRA

<kevin.terry@gsa.gov>, Brett Banks - WPT-C <brett.banks@gsa.gov>, _
Mtrumporg.comz Mtrumporg.com>
Message-ID: < nbC+peMsyglgnibu zKw1cRi B-rJ97CmYA@mail.gmail.com>
MDS5: 6efc3e013f5454f501e5c645fca86983

How are we doing on the smoke/flame detection system in the Tower?

Edmund Newman, AlA, Project Manager
Design & Construction Division (NCR)
US General Services Administration

301 7th St. SW

Washington, DC 20407
202-401-2881 office

On Mon, Dec 12, 2016 at 2:57 PM,_trumgorg.com> wrote:

I had sent an update on the spaces that will be ready to be added to the TCO (Spa and Townhouse) later
this week. We have been making progress on these spaces and are getting closer on the 9™ Floor and
Mezzanine Rooms which will be ready toward the end of December (9t Floor) and mid-January
(Mezzanine Rooms). The NW kitchen, the last space, will be ready for TCO also in mid-January.

In the meantime, can you please issue an updated TCO for the one attached as it expired yesterday.
Thank you.

| !e |rump !!|! lost !!!ﬁce LLC

1100 Pennsylvania Avenue, NE
First Floor

Washington, DC 20004
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Subject: Re: Updated TCO

Date: Mon, 12 Dec 2016 20:29:02 +0000

From: trumporg.com>

To: mund Newman - <edmund.newman@gsa.gov>

Cc: Laura Doyle - WPMABF <laura.doyle@gsa.gov>, Kevin Terry - WPRA

<kevin.terry@gsa.gov>, Brett Banks - WPT-C <brett.banks@gsa.gov>, '

Mtrumporg.cosztrumporg.com>
Message-ID: < 5-EF7F-4E53-AA40- trumporg.com>

MD5: 2ad963c471465f3010c77f7ce69f48eb

Hamid advised today he and Laura agreed on a device. | think it's a sniffer not flame detector. Will
forward his e mail. LL is chasing it down.

On Dec 12, 2016, at 3:22 PM, Edmund Newman - WPIA <edmund.newman@gsa.gov> wrote:

How are we doing on the smoke/flame detection system in the Tower?

Edmund Newman, AlA, Project Manager
Design & Construction Division (NCR)
US General Services Administration

301 7th St. SW

Washington, DC 20407
202-401-2881 office

On Mon, Dec 12, 2016 at 2:57 PM,_trumporg.com> wrote:

I had sent an update on the spaces that will be ready to be added to the TCO (Spa and Townhouse) later
this week. We have been making progress on these spaces and are getting closer on the 9" Floor and
Mezzanine Rooms which will be ready toward the end of December (9" Floor) and mid-January
(Mezzanine Rooms). The NW kitchen, the last space, will be ready for TCO also in mid-January.

In the meantime, can you please issue an updated TCO for the one attached as it expired yesterday.
Thank you.

| !e |rump !!|! !ost !!!ﬂce LLC

1100 Pennsylvania Avenue, NE

First Floor
Washington, DC 20004
Tel 202-309-3945

Fax 202-318-0067
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Subject: Re: OPO - follow-up on lien notice
Date: Mon, 12 Dec 2016 21:20:16 -0500

From: Kevin Terry - WPRA <kevin.terry@gsa.gov>

To: mtrumporg.com>

Cc: rett Banks - <brett.banks@gsa.gov>, trumporg.com>,
*@trumporg.comz trumporg.com>

Bcc: evin.terry@gsa.gov

Message-ID: <-2959265121369206465@unknownmsgid>
MD5: 29669da281285d454bbd79fd0fd59311

Thanks,
KT

Sent from my iPhone

>0n Dec12, 2016, at 2:50 PM,_trumporg.com> wrote:

>
> PRIVILEGED AND CONFIDENTIAL INFORMATION. NOT SUBJECT TO RELEASE TO THE PUBLIC UNDER
THE FREEDOM OF INFORMATION ACT.

>

> Kevin, Brett,

>

> Hope all is well. As a follow up to the lien notice provided dated November 29, 2016, please find
attached a copy of the executed bond.

>

> Best,

> Ray

>

> [cid:image002.png@01D17B87.A0D01D50]

> ifth Avenue | New York,

>

>.gtrumporg.com<ma||t.gtrumporg.com> | trump.com<http://www.trump.com/>
>

>

>

><doc06716320161209155438.pdf>
> <image001.png>
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Subject: Re: Updated TCO

Date: Wed, 14 Dec 2016 10:48:35 -0500

From: Tsabikos Papadimitris - WPMABF <tsabikos.papadimitris@gsa.gov>

To: Edmund Newman - WPIA <edmund.newman@gsa.gov>

Cc: Laura Doyle <laura.doyle@gsa.gov>, Kevin Terry - WPRA <kevin.terry@gsa.gov>, Brett

Banks - WPT-C <brett.banks@gsa.gov>, Joe Dafin <joseph.dafin@gsa.gov>
Message-ID: <CAEv8Wcujy-anozdz=+P=NiZ07zhetk2KdW5ZP1Js7mmW2-XWOg@mail.gmail.com>
MDS5: 86341a24c64d1788cb9dbe755c8caaba

Prior to inspecting the Townhouse, the concern with fire alarm re-acceptance (confidence) testing (see
email below - bold section, which is in conflict with our current policy) will need to be discussed and
resolved.

We haven't received the updated

Laura Doyle - WPMABF ensen Hughes TCO inspection report ...

Dec 6 (8 days ago)

_ Dec 6 (8 days ago)

to , Laura, me, , Edmund,

Jensen Hughes witnessed the FA test of the last devices in the Townhouse that had failed before. The
communication with the devices was corrected by the Simplex programmer today. The devices were
addressed in the program but had the wrong instruction as to what to do on FA. | spoke toq
today about the re-test. He suggested that we do the Confidence Testing per NFPA 72 after the Spa,
NW Kitchen and Mezzanine Guest Rooms are completed in January. In other words, when the entire
project is completed. Given that this is an operating hotel it seemed more logical to wait until all
reprogramming was completed. Should you have any questions please call Hamid.

As far as tomorrow is concerned, we should postpone that because there are too many issues

outstanding for JH to write the letter. A few are Life Safety and you would need to agree to the
Confidence Testing issue. Thank you.

The Trump Old Post Office LLC
1100 Pennsylvania Avenue, NE
First Floor

Washington, DC 20004

On Wed, Dec 14, 2016 at 10:37 AM, Edmund Newman - WPIA <edmund.newman@gsa.gov> wrote:

called this morning,
the Townhouse won't be ready this week, but they're hoping for Monday or Tuesday.

What is your availability to review it then? | know you're out Laura, 'ti the end of the year.
So does that mean Tsabikos' is still available to review?

-Edmund
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ToniLSlappy
Sticky Note
None set by ToniLSlappy

ToniLSlappy
Sticky Note
MigrationNone set by ToniLSlappy

ToniLSlappy
Sticky Note
Unmarked set by ToniLSlappy

ToniLSlappy
Sticky Note
None set by ToniLSlappy

ToniLSlappy
Sticky Note
MigrationNone set by ToniLSlappy

ToniLSlappy
Sticky Note
Unmarked set by ToniLSlappy


Edmund Newman, AlA, Project Manager
Design & Construction Division (NCR)
US General Services Administration

301 7th St. SW

Washington, DC 20407
202-401-2881 office

On Mon, Dec 12, 2016 at 2:57 PM,_trquorg.com> wrote:

I had sent an update on the spaces that will be ready to be added to the TCO (Spa and Townhouse) later
this week. We have been making progress on these spaces and are getting closer on the 9" Floor and
Mezzanine Rooms which will be ready toward the end of December (9" Floor) and mid-January
(Mezzanine Rooms). The NW kitchen, the last space, will be ready for TCO also in mid-January.

In the meantime, can you please issue an updated TCO for the one attached as it expired yesterday.
Thank you.

| !e |rump !!|! !ost !!!ﬂce LLC

1100 Pennsylvania Avenue, NE
First Floor

Washington, DC 20004

Tsabikos Papadimitris, P.E. CSP

Fire Protection Engineer

Facilities Management & Services Programs Division
Public Buildings Service

US General Services Administration

Tel: 202.708.5260 CeII:_ Fax:202.708.6207


ToniLSlappy
Sticky Note
None set by ToniLSlappy

ToniLSlappy
Sticky Note
MigrationNone set by ToniLSlappy

ToniLSlappy
Sticky Note
Unmarked set by ToniLSlappy

ToniLSlappy
Sticky Note
None set by ToniLSlappy

ToniLSlappy
Sticky Note
MigrationNone set by ToniLSlappy

ToniLSlappy
Sticky Note
Unmarked set by ToniLSlappy


Subject: Re: FW: Spa and Townhouse Letters and Schedule PRIVILEGED AND CONFIDENTIAL
INFORMATION. NOT SUBJECT TO RELEASE TO THE PUBLIC UNDER THE FREEDOM OF
INFORMATION ACT.”

Date: Mon, 19 Dec 2016 13:42:19-0500

From: Tsabikos Papadimitris - WPMABF <tsabikos.papadimitris@gsa.gov>

To: mvumporg.com>
Cc: aura Doyle - Wpmabt <laura.doyle@gsa.gov>, "joseph.dafin@gsa.gov"

<joseph.dafin@gsa.gov>, "kevin.terry@gsa.gov" <kevin.terry@gsa.gov>, Brett Banks

<brett.banks@gsa.gov>, Edmund Newman <edmund.newman@gsa.gov>
Message-ID: <CAEv8WcsureEPZw_uU6WWRXSMs5hoUFKzj6pRF6FT9KU40VioYFQ@ mail.gmail.com>
MD5: 7b0cc1c3c3754167d59fa7df796f5745

Good Afternoon,| was able to open the 3 JH letters and can not open the "Mezanine Phased
Completion".

On Mon, Dec 19, 2016 at 11:42 AM,_trumgorg.com> wrote:

I got a message that this did not get through the GSA server. Sending it again. Please confirm that you
received this. Thanks.

| !e |rump !!|! lost !!!ﬁce LLC

1100 Pennsylvania Avenue, NE
First Floor

Washington, DC 20004

From:mtrumporg.com>
Date: Friday, December 10, at 6:38 PM

To: Laura Doyle - Wpmabf <laura.doyle(@gsa.gov>, "joseph.dafin@gsa.gov"
<joseph.dafin@gsa.gov>, "tsabikos.papadimitris@gsa.gov" <tsabikos.papadimitris@gsa.gov>
Ce: "kevin.terry(@gsa.gov" <kevin.terry(@gsa.gov>, Brett Banks <brett.banks@gsa.gov>,
Edmund Newman <edmund.newman@gsa.gov>, _trumporg.com>,
trumporg.com>

ubject: Spa and Townhouse Letters and Schedule PRIVILEGED AND CONFIDENTIAL
INFORMATION. NOT SUBJECT TO RELEASE TO THE PUBLIC UNDER THE FREEDOM
OF INFORMATION ACT.”

Attached are the letters from JH for inspections at the NE Townhouse and Spa. These spaces are now
approved by JH. I expect to get the ECS letters on Monday. Please confirm that you can walk the
spaces on Tuesday as we suggested.

Also Brett had asked that we give you dates going forward for the other spaces. Below is what we
anticipate for the following components:

Spa and NE Townhouse

JH and ECS Letters to GSA (meaning all construction is complete and inspections are done)-
12/16

GSA Walk through Spa- 12/20
DOH Inspection of Spa- 12/23


mailto:laura.doyle@gsa.gov
mailto:joseph.dafin@gsa.gov
mailto:joseph.dafin@gsa.gov
mailto:tsabikos.papadimitris@gsa.gov
mailto:tsabikos.papadimitris@gsa.gov
mailto:kevin.terry@gsa.gov
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9th Floor Guest Rooms
JH and ECS Inspections- 12/22
GSA Walk Through- 12/23 or 12/27

9th Floor NPS Space

. Fire Alarm and Sprinkler Completed (Depends on lead time for OSID System. Preliminary design
12/20)- TBD

JH and ECS Inspections- TBD
GSA Walk Through- TBD

NW Kitchen
: Ansul Test and ECS/JH/GSA Inspection of Ansul and Grease Ducts 1/6
GSA Witness Ansul Test- 1/6
JH and ECS Inspections and Letters for GSA - 1/9 — 1/11
GSA Walk Through- 1/12
DOH Inspection- 1/13

Mezzanine Part A- See attached sketch (Rooms M 12, 14, 16, 18, 19, 20, 21 and 22- Note that the
Hotel has labelled them with first floor numbers but this is the permit set designation)

Construction Complete- 12/26
JH and ECS Inspections- 12/27
GSA Walk Through 12/29

Mezzanine Part B- See attached sketch (Rooms M 5, 6, 7, 8,9 and 10)
Construction Complete- 1/11
JH and ECS Inspections- 1/12
GSA Walk Through- 1/13

| !e |rump !H! !ost !!!ﬂce LLC

1100 Pennsylvania Avenue, NE
First Floor

Washington, DC 20004

Tsabikos Papadimitris, P.E. CSP

Fire Protection Engineer

Facilities Management & Services Programs Division
Public Buildings Service

US General Services Administration

Tel: 202.708.5260 CeII:_ Fax:202.708.6207
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Subject: Re: Spa and Townhouse Letters and Schedule PRIVILEGED AND CONFIDENTIAL
INFORMATION. NOT SUBJECT TO RELEASE TO THE PUBLIC UNDER THE FREEDOM OF
INFORMATION ACT.”

Date: Mon, 19 Dec 2016 20:18:31 +0000

From: trumporg.com>

To: mund Newman - <edmund.newman@gsa.gov>

Cc: Laura Doyle - Wpmabf <laura.doyle@gsa.gov>, "joseph.dafin@gsa.gov"

<joseph.dafin@gsa.gov>, "tsabikos.papadimitris@gsa.gov"
<tsabikos.papadimitris@gsa.gov>, "kevin.terry@gsa.gov" <kevin.terry@gsa.gov>, Brett
Banks <brett.banks@gsa.gov>

Message-ID: <4F346006-3934-47F9-A2F6-26E70FCD878E@trumporg.com>

MD5: 7f28832405c619dal51efl4bd3e134d5

Thank you. Also just sent the ECS letter.

|!e |rump !|! !ost !!fice LLC

1100 Pennsylvania Avenue, NE
First Floor
Washington, DC 20004

From: Edmund Newman - WPIA <edmund.newman@gsa.gov>

Date: Monday, December 19, 2016 at 1:56 PM

To:”trumporg.com>

Cc: Laura Doyle - Wpmabf <laura.doyle@gsa.gov>, "joseph.dafin@gsa.gov" <joseph.dafin@gsa.gov>,
"tsabikos.papadimitris@gsa.gov" <tsabikos.papadimitris@gsa.gov>, "kevin.terry@gsa.gov"
<kevin.terry@gsa.gov>, Brett Banks <brett.banks@gsa.gov>

Subject: Re: FW: Spa and Townhouse Letters and Schedule PRIVILEGED AND CONFIDENTIAL
INFORMATION. NOT SUBJECT TO RELEASE TO THE PUBLIC UNDER THE FREEDOM OF INFORMATION
ACT.”

received and | forwarded on to Laura, Joe & Tsabikos...

Edmund Newman, AlA, Project Manager
Design & Construction Division (NCR)

US General Services Administration

301 7th St. SW

Washington, DC 20407

202-401-2881 office

On Mon, Dec 19, 2016 at 11:42 AM,

—trumporg.com<mailto trumporg.com>> wrote:
got a message that this did not get through the GSA server. Sending it again. Please confirm that you
received this. Thanks.

|!e |rump !|! !ost !!fice LLC

1100 Pennsylvania Avenue, NE
First Floor
Washington, DC 20004

From:mvumporg.com<mailto-trumporg.com»
Date: Friday, December 16, at 6:38 PM

To: Laura Doyle - Wpmabf <laura.doyle@gsa.gov<mailto:laura.doyle@gsa.gov>>,
"joseph.dafin@gsa.gov<mailto:joseph.dafin@gsa.gov>"
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<joseph.dafin@gsa.gov<mailto:joseph.dafin@gsa.gov>>,
"tsabikos.papadimitris@gsa.gov<mailto:tsabikos.papadimitris@gsa.gov>"
<tsabikos.papadimitris@gsa.gov<mailto:tsabikos.papadimitris@gsa.gov>>
Cc: "kevin.terry@gsa.gov<mailto:kevin.terry@gsa.gov>"
<kevin.terry@gsa.gov<mailto:kevin.terry@gsa.gov>>, Brett Banks
<brett.banks@gsa.gov<mailto:brett.banks@gsa.gov>>, Edmund Newman
<edmund.newman@gsa.gov<mailto:edmund.newman@gsa.gov>>,
trumporg.com<mailt trumporg.com>>,
trumporg.com<mailto trumporg.com>>

ubject: Spa and Townhouse Letters and Schedule PRIVILEGED AND CONFIDENTIAL INFORMATION. NOT
SUBJECT TO RELEASE TO THE PUBLIC UNDER THE FREEDOM OF INFORMATION ACT.”

Attached are the letters from JH for inspections at the NE Townhouse and Spa. These spaces are now
approved by JH. | expect to get the ECS letters on Monday. Please confirm that you can walk the spaces
on Tuesday as we suggested.

Also Brett had asked that we give you dates going forward for the other spaces. Below is what we
anticipate for the following components:

Spa and NE Townhouse

JH and ECS Letters to GSA (meaning all construction is complete and inspections are done)- 12/16
GSA Walk through Spa- 12/20
DOH Inspection of Spa- 12/23

9th Floor Guest Rooms
JH and ECS Inspections- 12/22
GSA Walk Through- 12/23 or 12/27

9th Floor NPS Space

Fire Alarm and Sprinkler Completed (Depends on lead time for OSID System. Preliminary design
12/20)- TBD

JH and ECS Inspections- TBD

GSA Walk Through- TBD

NW Kitchen
Ansul Test and ECS/JH/GSA Inspection of Ansul and Grease Ducts 1/6
GSA Witness Ansul Test- 1/6
JH and ECS Inspections and Letters for GSA - 1/9 - 1/11
GSA Walk Through- 1/12
DOH Inspection- 1/13

Mezzanine Part A- See attached sketch (Rooms M 12, 14, 16, 18, 19, 20, 21 and 22- Note that the Hotel
has labelled them with first floor numbers but this is the permit set designation)

Construction Complete- 12/26

JH and ECS Inspections- 12/27

GSA Walk Through 12/29

Mezzanine Part B- See attached sketch (Rooms M 5, 6, 7, 8, 9 and 10)
Construction Complete- 1/11
JH and ECS Inspections- 1/12
GSA Walk Through- 1/13

|!e |rump !|! !ost !!fice LLC

1100 Pennsylvania Avenue, NE
First Floor
Washington, DC 20004
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Subject: Re: Thursday
Date: Tue, 27 Dec 2016 14:50:58 -0500
From: Tsabikos Papadimitris - WPMABF <tsabikos.papadimitris@gsa.gov>

To: mtrumporg.com>
Cc: mund Newman <edmund.newman@gsa.gov>, Laura Doyle - WPMABF

<laura.doyle@gsa.gov>, Joseph Dafin - WPMABF <joseph.dafin@gsa.gov>, Brett Banks -
WPT <brett.banks@gsa.gov>, Kevin Terry <kevin.terry@gsa.gov>,

Mtrumporg.comz Wtrumporg.com>
Message-ID: <CAEv8WcvTuCryG80yCa2liOGg9rxsuus54  NxD5vBJaGVG6PB8Q@mail.gmail.com>

MD5: d52fbdacb3d40cb2fe24c460d65ebdc3

Good Afternoon,| plan on arriving at the site prior to 9:00 AM this Thursday.
Thanks

On Tue, Dec 27, 2016 at 2:29 PM,_trquorg.com> wrote:

Just wanted to confirm a few things:

1. Thursday is the Confidence Testing with JH. They will start at 9 AM but you can come anytime.
The bells and whistles partis at 11 AM.

2. 9% Floor Guest Rooms- the shades are now installed. I understand GSA wanted to see the rooms
with the shades installed before issuing the TCO. We will resend the JH and ECS Letters since it has
been a while since you looked at them.

3. Mezzanine Part A- we want to show you our progress and get your opinion on how to deliver the
rooms given that we are doing them in two parts.

4. OSID Design- we sent the preliminary design over last week. Can you review this and let us know
your intial comments.

Thanks.

| !e |rump !!|! lost !!!ﬁce LLC

1100 Pennsylvania Avenue, NE
First Floor

Washington, DC 20004

Tsabikos Papadimitris, P.E. CSP

Fire Protection Engineer

Facilities Management & Services Programs Division
Public Buildings Service

US General Services Administration

Tel: 202.708.5260 Cel_ Fax:202.708.6207
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Subject: Re: Spa and Townhouse Letters and Schedule PRIVILEGED AND CONFIDENTIAL
INFORMATION. NOT SUBJECT TO RELEASE TO THE PUBLIC UNDER THE FREEDOM OF
INFORMATION ACT.”

Date: Fri, 23 Dec 2016 21:06:09 +0000

trumporg.com>

To: oseph Dafin - <Joseph.dafin@gsa.gov>

Cc: Laura Doyle - WPMABF <laura.doyle@gsa.gov>, 'H
ﬂjensenhughes.comz Edmund Newman <edmund.newman@gsa.gov>, "Tsabikos
P

apadimitris" <tsabikos.papadimitris@gsa.gov>, '

jensenhughes.com>,

gsa.gov>, Kevin Terry <kevin.terry@gsa.gov>, '

Mendlease.com>
Message-ID: < - B-44AF-8CDC-85B468D39D23@trumporg.com>

MD5: ef23b36ee7d33b8760e7b69af4da3ale

Great. It looks like bells and whistles at 11 AM Thursday. You might want to get here at 10:00 or so to
talk to the Freestate/Simples guys and understand what they are testing for the 10%. JH will be here
also. Have a great Christmas too.

|!e |rump !|! !ost !!fice LLC

1100 Pennsylvania Avenue, NE
First Floor
Washington, DC 20004

From: Joseph Dafin - WPMABF <joseph.dafin@gsa.gov>
Date: Friday, December 23, 2016 at 4:01 PM
To trumporg.com>

Cc: !aura !oy|e - Q!H!!! <|aura.doy|e@gsa.gov>,

'_ *jensenhughes.comz Edmund
Newman <edmund.newman@gsa.gov>, Tsabikos Papadimitris <tsabikos.papadimitris@gsa.gov>,
jensenhughes.com>, 'm jensenhughes.com>,
jensenhughes.com>, "Brett Banks -C)" <brett.banks@gsa.gov>, Kevin Terry
<kevin.terry@gsa.gov>

Subject: Re: Spa and Townhouse Letters and Schedule PRIVILEGED AND CONFIDENTIAL INFORMATION.
NOT SUBJECT TO RELEASE TO THE PUBLIC UNDER THE FREEDOM OF INFORMATION ACT.”

Thanks-. Probably one of us will attend on Thurs. just give us the time frames.

Merry Christmas & happy holidays to all!

Sent from my iPhone

On Dec 22, 2016, at 2:57 PM,
Ftrumporg.com<ma| to trumporg.com>> wrote:

end Lease is scheduling the Contidence Testing for Thursday Dec 29 if you want to witness it. We'll give
you more details as we get them. JH will have a team here. Have a great Christmas.

On Dec 20, 2016, at 11:46 AM, Laura Doyle - WPMABF
<laura.doyle@gsa.gov<mailto:laura.doyle@gsa.gov>> wrote:
Stephen,

We spoke to Jensen Hughes to confirm that the fire alarm system testing has been performed in
accordance with NFPA 72. The code required confidence testing (re-acceptance testing) of the system
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has not yet been performed and therefore we can not issue a TCO for the Spa and Townhouse. The
confidence testing is required because the fire alarm system program has been changed more than once
and there have been some problems with the system that need to be investigated and tested.

Please let us know when the re-acceptance will occur so that we can attend if possible.

Thanks. Laura

On Tue, Dec 20, 2016 at 9:50 AM,
Hjensenhughes.com<ma| t jensenhughes.com>> wrote:
e

re is the revised letter.

Good Morning,

The intent of the site visit on 12/14 was to witness / inspect the Townhouse and Spa. JENSEN HUGHES
requested that the Townhouse and Spa to be pretested prior to our site visit. Below is the summary of
devices that were witnessed / inspected for functionality and operation. All the Fire Alarm devices
passed the site inspection on 12/14/2016.

The Townhouse witness / inspection consisted of the following devices:
2 Damper

2 Duct Detector

9 Smoke Detector with Sound Base

3 Strobe

6 Speaker

3 Speaker/Strobe

1 Manual Pull Station

The Spa witness / inspection consisted of the following devices:
7 Strobe

11 Speaker/Strobe

9 Ceiling Speaker/Strobe

JENSEN HUGHES
Advancing the Science of Safety

3610 Commerce Drive | Suite 817 | Baltimore, MD 21227

www.jensenhughes.com<https://urldetense.proofpoint.com/v2/url?u=http-3A__www.jensenhughes.co
m_&d=CwMFaQ&c=0Z6kakK2gE4DV23xJiV3durr6BPoNXbPx1co fgqsb6wM&r=iLEIratKhWfWW5hm3RTOS
R-
SpnE7CUOpQWDMXZAzyXE&mM=UvzeDmNFhwqsF8iHy7IJDI8TkPxWtyZRuY3RM89fwRA&s=McnsbZiloAF
OblhjCmiBnGAMDRmM480LCF2LmO_SvZ4k&e=>

From:

mtrumporg.com<mai|tc-trumporg.com>]
Sent: Monday, December 19, :03 PM

To: Joseph Dafin - WPMABF
Laura Doyle - WPMABF;- Edmund Newman; Tsabikos Papadimitris;-

o
: Re: Spa and Townhouse Letters and Schedule PRIVILEGED AND CONFIDENTIAL INFOR!\glA ION.
NOT SUBJECT TO RELEASE TO THE PUBLIC UNDER THE FREEDOM OF INFORMATION ACT.”

We hope you can still be here tomorrow. If not please come as soon as you can. Thanks.

On Dec 19, 2016, at 10:23 PM, Joseph Dafin - WPMABF
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<joseph.dafin@gsa.gov<mailto:joseph.dafin@gsa.gov>> wrote:

Please revise your fire alarm TCO letter to include what Rick witnessed as soon as you can.
| will talk to Laura in the morning regarding schedule.

Thank you,
Joe

Sent from my iPhone

On Dec 19, 2016, at 9:57 PM,
_jensenhughes.com<ma| to jensenhughes.com>> wrote:
aura

Rick confirmed Spa and Townhouse FA all tested and passed.

AVP
Sent from iPhone

On Dec 19, 2016, at 16:25, Laura Doyle - WPMABF
<laura.doyle@gsa.gov<mailto:laura.doyle@gsa.gov>> wrote:
-(Please forward to Rick as | don't have his email.)

| read your letter for the TCO inspection for the Townhouse and Spa. Your letter states that "the survey
of the fire alarm system was limited to visual inspection." If this is the case, a TCO can not be issued
tomorrow. We require that the fire alarm system be tested to ensure all devices are working properly.

- | left you a voice message. Please let me know if | am missing something.

Thanks. Laura

---------- Forwarded message ----------

From: Edmund Newman - WPIA <edmund.newman@gsa.gov<mailto:edmund.newman@gsa.gov>>
Date: Mon, Dec 19, 2016 at 1:56 PM

Subject: Fwd: FW: Spa and Townhouse Letters and Schedule PRIVILEGED AND CONFIDENTIAL
INFORMATION. NOT SUBJECT TO RELEASE TO THE PUBLIC UNDER THE FREEDOM OF INFORMATION
ACT.”

To: Laura Doyle <laura.doyle@gsa.gov<mailto:laura.doyle @gsa.gov>>, Tsabikos Papadimitris - WPMABF
<tsabikos.papadimitris@gsa.gov<mailto:tsabikos.papadimitris@gsa.gov>>,
"joseph.dafin@gsa.gov<mailto:joseph.dafin@gsa.gov>"
<joseph.dafin@gsa.gov<mailto:joseph.dafin@gsa.gov>>

Cc: Brett Banks - WPT-C <brett.banks@gsa.gov<mailto:brett.banks@gsa.gov>>

Just making sure all received....

Edmund Newman, AlA, Project Manager
Design & Construction Division (NCR)

US General Services Administration

301 7th St. SW

Washington, DC 20407
202-401-2881<tel:(202)%20401-2881> office

---------- Forwarded message ----------

From:mz’aumporg.com<mailto-trumporg.com»
Date: Mon, Dec 19, at 11:42 AM

Subject: FW: Spa and Townhouse Letters and Schedule PRIVILEGED AND CONFIDENTIAL INFORMATION.
NOT SUBJECT TO RELEASE TO THE PUBLIC UNDER THE FREEDOM OF INFORMATION ACT.”

To: Laura Doyle - Wpmabf <laura.doyle@gsa.gov<mailto:laura.doyle@gsa.gov>>,
"joseph.dafin@gsa.gov<mailto:joseph.dafin@gsa.gov>"
<joseph.dafin@gsa.gov<mailto:joseph.dafin@gsa.gov>>,
"tsabikos.papadimitris@gsa.gov<mailto:tsabikos.papadimitris@gsa.gov>"
<tsabikos.papadimitris@gsa.gov<mailto:tsabikos.papadimitris@gsa.gov>>
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Cc: "kevin.terry@gsa.gov<mailto:kevin.terry@gsa.gov>"
<kevin.terry@gsa.gov<mailto:kevin.terry@gsa.gov>>, Brett Banks
<brett.banks@gsa.gov<mailto:brett.banks@gsa.gov>>, Edmund Newman
<edmund.newman@gsa.gov<mailto:edmund.newman@gsa.gov>>

| got a message that this did not get through the GSA server. Sending it again. Please confirm that you
received this. Thanks.

|!e |rump !|! !ost !!fice LLC

1100 Pennsylvania Avenue, NE
First Floor
Washington, DC 20004

From:mvumporg.com<mailto-trumporg.com»
Date: Friday, December 16, at 6:38 PM

To: Laura Doyle - Wpmabf <laura.doyle@gsa.gov<mailto:laura.doyle@gsa.gov>>,
"joseph.dafin@gsa.gov<mailto:joseph.dafin@gsa.gov>"
<joseph.dafin@gsa.gov<mailto:joseph.dafin@gsa.gov>>,
"tsabikos.papadimitris@gsa.gov<mailto:tsabikos.papadimitris@gsa.gov>"
<tsabikos.papadimitris@gsa.gov<mailto:tsabikos.papadimitris@gsa.gov>>
Cc: "kevin.terry@gsa.gov<mailto:kevin.terry@gsa.gov>"
<kevin.terry@gsa.gov<mailto:kevin.terry@gsa.gov>>, Brett Banks
<brett.banks@gsa.gov<mailto:brett.banks@gsa.gov>>, Edmund Newman
<edmund.newman@gsa.gov<mailto:edmund.newman@gsa.gov>>,
trumporg.com<mailto trumporg.com>>,
trumporg.com<mailt trumporg.com>>

ubject: Spa and Townhouse Letters and Schedule PRIVILEGED AND CONFIDENTIAL INFORMATION. NOT
SUBJECT TO RELEASE TO THE PUBLIC UNDER THE FREEDOM OF INFORMATION ACT.”

Attached are the letters from JH for inspections at the NE Townhouse and Spa. These spaces are now
approved by JH. | expect to get the ECS letters on Monday. Please confirm that you can walk the spaces
on Tuesday as we suggested.

Also Brett had asked that we give you dates going forward for the other spaces. Below is what we
anticipate for the following components:

Spa and NE Townhouse

JH and ECS Letters to GSA (meaning all construction is complete and inspections are done)- 12/16
GSA Walk through Spa- 12/20
DOH Inspection of Spa- 12/23

9th Floor Guest Rooms
JH and ECS Inspections- 12/22
GSA Walk Through- 12/23 or 12/27

9th Floor NPS Space

Fire Alarm and Sprinkler Completed (Depends on lead time for OSID System. Preliminary design
12/20)- TBD

JH and ECS Inspections- TBD

GSA Walk Through- TBD

NW Kitchen
Ansul Test and ECS/JH/GSA Inspection of Ansul and Grease Ducts 1/6
GSA Witness Ansul Test- 1/6
JH and ECS Inspections and Letters for GSA - 1/9 - 1/11
GSA Walk Through- 1/12
DOH Inspection- 1/13

Mezzanine Part A- See attached sketch (Rooms M 12, 14, 16, 18, 19, 20, 21 and 22- Note that the Hotel
has labelled them with first floor numbers but this is the permit set designation)
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Construction Complete- 12/26
JH and ECS Inspections- 12/27
GSA Walk Through 12/29

Mezzanine Part B- See attached sketch (Rooms M 5, 6, 7, 8, 9 and 10)
Construction Complete- 1/11
JH and ECS Inspections- 1/12
GSA Walk Through- 1/13

|!e |rump !‘! !ost !!fice LLC

1100 Pennsylvania Avenue, NE
First Floor
Washington, DC 20004

Laura Doyle, PE
Senior Fire Protection Engineer
Safety, Environment and Fire Protection Branch

202-708-5250<tel:(202)%20708-5250>

< JH otel_Fire Alarm.pdf>
<20161215 JH_TRUMP Hotel_Life Safety.pdf>
<20161215 JH_Trump_Sprinkler TCO Letter.pdf>
<Mezzanine Phased Completetion>

Laura Doyle, PE
Senior Fire Protection Engineer
Safety, Environment and Fire Protection Branch

202-708-5250
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Subject: Re: FW: Spa and Townhouse Letters and Schedule PRIVILEGED AND CONFIDENTIAL
INFORMATION. NOT SUBJECT TO RELEASE TO THE PUBLIC UNDER THE FREEDOM OF
INFORMATION ACT.”

Date: Mon, 19 Dec 2016 13:56:50-0500

From: Edmund Newman - WPIA <edmund.newman@gsa.gov>

To: mvumporg.com>
Cc: aura Doyle - Wpmabt <laura.doyle@gsa.gov>, "joseph.dafin@gsa.gov"

<joseph.dafin@gsa.gov>, "tsabikos.papadimitris@gsa.gov"
<tsabikos.papadimitris@gsa.gov>, "kevin.terry@gsa.gov" <kevin.terry@gsa.gov>, Brett
Banks <brett.banks@gsa.gov>
Message-ID: <CAMNb1naz7LCM-DfegOocNgDrhMEXP9e3d0JjrVS7YcWjAXTYhw@mail.gmail.com>
MD5: 6583d0850e9ad752d35655768820c8c4

received and | forwarded on to Laura, Joe & Tsabikos...

Edmund Newman, AlA, Project Manager
Design & Construction Division (NCR)
US General Services Administration

301 7th St. SW

Washington, DC 20407
202-401-2881 office

On Mon, Dec 19, 2016 at 11:42 AM,_trumgorg.com> wrote:

I got a message that this did not get through the GSA server. Sending it again. Please confirm that you
received this. Thanks.

| !e |rump !!|! lost !!!ﬁce LLC

1100 Pennsylvania Avenue, NE
First Floor

Washington, DC 20004

From:mtrumporg.com>
Date: Friday, December 10, at 6:38 PM

To: Laura Doyle - Wpmabf <laura.doyle@gsa.gov>, "joseph.dafin@gsa.gov"
<joseph.dafin@gsa.gov>, "tsabikos.papadimitris@gsa.gov" <tsabikos.papadimitris@gsa.gov>
Cc: "kevin.terry@gsa.gov" <kevin.terry(@gsa.gov>, Brett Banks <brett.banks@gsa.gov>,

Edmund Newman <edmund.newman@gsa.gov>, _trum org.com>,
ubject: Spa and Townhouse Letters and Schedule PRIVILEGED AND CONFIDENTIAL

INFORMATION. NOT SUBJECT TO RELEASE TO THE PUBLIC UNDER THE FREEDOM
OF INFORMATION ACT.”

Attached are the letters from JH for inspections at the NE Townhouse and Spa. These spaces are now


mailto:laura.doyle@gsa.gov
mailto:joseph.dafin@gsa.gov
mailto:joseph.dafin@gsa.gov
mailto:tsabikos.papadimitris@gsa.gov
mailto:tsabikos.papadimitris@gsa.gov
mailto:kevin.terry@gsa.gov
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approved by JH. I expect to get the ECS letters on Monday. Please confirm that you can walk the
spaces on Tuesday as we suggested.

Also Brett had asked that we give you dates going forward for the other spaces. Below is what we
anticipate for the following components:

Spa and NE Townhouse

: JH and ECS Letters to GSA (meaning all construction is complete and inspections are done)-
12/16

GSA Walk through Spa- 12/20

DOH Inspection of Spa- 12/23

9th Floor Guest Rooms
JH and ECS Inspections- 12/22
GSA Walk Through- 12/23 or 12/27

9th Floor NPS Space
. Fire Alarm and Sprinkler Completed (Depends on lead time for OSID System. Preliminary design
12/20)- TBD

JH and ECS Inspections- TBD
GSA Walk Through- TBD

NW Kitchen
: Ansul Test and ECS/JH/GSA Inspection of Ansul and Grease Ducts 1/6
GSA Witness Ansul Test- 1/6
JH and ECS Inspections and Letters for GSA - 1/9 — 1/11
GSA Walk Through- 1/12
DOH Inspection- 1/13

Mezzanine Part A- See attached sketch (Rooms M 12, 14, 16, 18, 19, 20, 21 and 22- Note that the

Hotel has labelled them with first floor numbers but this is the permit set designation)
Construction Complete- 12/26

JH and ECS Inspections- 12/27
GSA Walk Through 12/29

Mezzanine Part B- See attached sketch (Rooms M 5, 6, 7, 8,9 and 10)
Construction Complete- 1/11

JH and ECS Inspections- 1/12
GSA Walk Through- 1/13

| !e |rump !H! !ost !!!ﬂce LLC

1100 Pennsylvania Avenue, NE
First Floor

Washington, DC 20004
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Subject: Re: Spa and Townhouse Letters and Schedule PRIVILEGED AND CONFIDENTIAL
INFORMATION. NOT SUBJECT TO RELEASE TO THE PUBLIC UNDER THE FREEDOM OF
INFORMATION ACT.”

Date: Tue, 20 Dec 2016 11:46:29 -0500

From: Laura Doyle - WPMABF <laura.doyle@gsa.gov>

To: Wtrumporg.com>

Cc: oseph Dafin - <joseph.dafin@gsa.gov>, 'H
ﬂjensenhughes.comz Edmund Newman <edmund.newman@gsa.gov>, Tsabikos

Papadimitris <tsabikos.papadimitris@gsa.gov>,

Jjensenhughes.com>,

. gsa.gov>, Kevin Terry <kevin.terry@gsa.gov>
Message-ID: <CAGhRNR_-K_8cmZgNew WgAs74 +6s80=0GsDo0-RcCwsNp27yg@mail.gmail.com>
MD5: 3150d85a7ce4b5f07639293dec900057

Stephen,

We spoke to Jensen Hughes to confirm that the fire alarm system testing has been performed in
accordance with NFPA 72. The code required confidence testing (re-acceptance testing) of the system
has not yet been performed and therefore we can not issue a TCO for the Spa and Townhouse. The

confidence testing is required because the fire alarm system program has been changed more than
once and there have been some problems with the system that need to be investigated and tested.

Please let us know when the re-acceptance will occur so that we can attend if possible.

Thanks. Laura

On Tue, Dec 20, 2016 at 9:50 AM,- <-iensenhughes.com> wrote:

Here is the revised letter.

Good Morning,

The intent of the site visit on 12/14 was to witness / inspect the Townhouse and Spa. JENSEN
H U G H E Sequested that the Townhouse and Spato be pretested prior to our site visit. Belowis
the summary of devices that were witnessed /inspected for functionality and operation. A |lthe
Fire Alarmdevices passed the site inspection on 12/14/2016.

The Townhouse witness / inspection consisted of the following devices:
2 Damper

2 Duct Detector

9 Smoke Detector with Sound Base

3 Strobe

6 Speaker

3 Speaker/Strobe

1 Manual Pull Station

The Spa witness / inspection consisted of the following devices:
7 Strobe

11 Speaker/Strobe

9 Ceiling Speaker/Strobe

JENSEN HUGHES
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-iensenhu,qhes.com www.jensenhughes.com

From: Stephen Dalton [mailto!mmporg.com]
Sent: Monday, December 19, PM

To: Joseph Dafin- WPMABF
Cc: ;LauraDoyle- WPMAB F-; Edmund Newman; T sabikos Papadimitris;

!u!jeclz !e:!pa an! |own!ouse letters and Schedule PRIVILEGEANDCONFIDENTIAL

INFORMATIONOTSUBJECTORELEASEOTHEPUBLIWNDERTHEFREEDONM F
INFORMATIONCT.”

We hope you can still be here tomorrow. If not please come as soon as you can. Thanks.

On Dec 19, 2016, at 10:23 PM, Joseph Dafin - WPMABF <joseph.dafin@gsa.gov> wrote:

Please revise your fire alarm TCO letter to include what Rick witnessed as soon as you can.

I will talk to Laura in the morning regarding schedule.

Thank you,

Joe

Sent from my iPhone

On Dec 19, 2016, at 9:57 PM, _ -ensenhughes.com> wrote:

Laura

Rick confirmed Spa and Townhouse FA all tested and passed.
AVP

Sent from iPhone
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On Dec 19, 2016, at 16:25, Laura Doyle - WPMABF <laura.doyle(@gsa.gov> wrote:

-J ed, (Please forward to Rick as I don't have his email.)

I read your letter for the TCO inspection for the Townhouse and Spa. Your letter states that "the
survey of the fire alarm system was limited to visual inspection." If this is the case, a TCO can
not be issued tomorrow. We require that the fire alarm system be tested to ensure all devices are
working properly.

- I left you a voice message. Please let me know if I am missing something.

Thanks. Laura

---------- Forwarded message ----------

From: Edmund Newman - WPIA <edmund.newman@gsa.gov>

Date: Mon, Dec 19, 2016 at 1:56 PM

Subject: Fwd: FW: Spa and Townhouse Letters and Schedule PRIVILEGED AND
CONFIDENTIAL INFORMATION. NOT SUBJECT TO RELEASE TO THE PUBLIC
UNDER THE FREEDOM OF INFORMATION ACT.”

To: Laura Doyle <laura.doyle@gsa.gov>, Tsabikos Papadimitris - WPMABF
<tsabikos.papadimitris@gsa.gov>, "joseph.dafin@gsa.gov" <joseph.dafin(@gsa.gov>
Cc: Brett Banks - WPT-C <brett.banks@gsa.gov>

Just making sure all received....

Edmund Newman, AIA, Project Manager
Design & Construction Division (NCR)
US General Services Administration

301 7th St. SW

Washington, DC 20407

202-401-2881 office

---------- Forwarded message ----------

Date: Mon, Dec 19, at [ 1:42 AM

Subject: FW: Spa and Townhouse Letters and Schedule PRIVILEGED AND CONFIDENTIAL
INFORMATION. NOT SUBJECT TO RELEASE TO THE PUBLIC UNDER THE FREEDOM
OF INFORMATION ACT.”
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To: Laura Doyle - Wpmabf <laura.doyle@gsa.gov>, "joseph.dafin@gsa.gov"
<joseph.dafin@gsa.gov>, "tsabikos.papadimitris@gsa.gov" <tsabikos.papadimitris@gsa.gov>
Cc: "kevin.terry(@gsa.gov" <kevin.terry(@gsa.gov>, Brett Banks <brett.banks@gsa.gov>,
Edmund Newman <edmund.newman(@gsa.gov>

I got a message that this did not get through the GSA server. Sending it again. Please confirm that you
received this. Thanks.

| !e |rump !!|! lost !!!ﬁce LLC

1100 Pennsylvania Avenue, NE
First Floor

Washington, DC 20004

From:mtrumporg.com>
Date: Friday, December 10, at 6:38 PM

To: Laura Doyle - Wpmabf <laura.doyle@gsa.gov>, "joseph.dafin@gsa.gov"
<joseph.dafin@gsa.gov>, "tsabikos.papadimitris@gsa.gov" <tsabikos.papadimitris@gsa.gov>
Cc: "kevin.terry@gsa.gov" <kevin.terry(@gsa.gov>, Brett Banks <brett.banks@gsa.gov>,

Edmund Newman <edmund.newman@gsa.gov>, _trumporg.com>,

ubject: Spa and Townhouse Letters and Schedule PRIVILEGED AND CONFIDENTIAL

INFORMATION. NOT SUBJECT TO RELEASE TO THE PUBLIC UNDER THE FREEDOM
OF INFORMATION ACT.”

Attached are the letters from JH for inspections at the NE Townhouse and Spa. These spaces are now
approved by JH. I expect to get the ECS letters on Monday. Please confirm that you can walk the
spaces on Tuesday as we suggested.

Also Brett had asked that we give you dates going forward for the other spaces. Below is what we
anticipate for the following components:

Spa and NE Townhouse

JH and ECS Letters to GSA (meaning all construction is complete and inspections are done)-
12/16

GSA Walk through Spa- 12/20
DOH Inspection of Spa- 12/23

9th Floor Guest Rooms
JH and ECS Inspections- 12/22
GSA Walk Through- 12/23 or 12/27

9th Floor NPS Space

. Fire Alarm and Sprinkler Completed (Depends on lead time for OSID System. Preliminary design
12/20)- TBD

JH and ECS Inspections- TBD
GSA Walk Through- TBD
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NW Kitchen

Ansul Test and ECS/JH/GSA Inspection of Ansul and Grease Ducts 1/6

GSA Witness Ansul Test- 1/6

JH and ECS Inspections and Letters for GSA - 1/9 — 1/11

GSA Walk Through- 1/12
DOH Inspection- 1/13

Mezzanine Part A- See attached sketch (Rooms M 12, 14, 16, 18, 19, 20, 21 and 22- Note that the
Hotel has labelled them with first floor numbers but this is the permit set designation)

Construction Complete- 12/26
JH and ECS Inspections- 12/27
GSA Walk Through 12/29

Mezzanine Part B- See attached sketch (Rooms M 5, 6, 7, 8,9 and 10)

Construction Complete- 1/11
JH and ECS Inspections- 1/12
GSA Walk Through- 1/13

| !e |rump !!|! lost !!!ﬁce LLC

1100 Pennsylvania Avenue, NE
First Floor

Washington, DC 20004

Laura Doyle, PE
Senior Fire Protection Engineer

Safety, Environment and Fire Protection Branch

202-708-5250

N

<20161215 JH TRUMP Hotel Fire Alarm.pdf>
<20161215 JH TRUMP Hotel Life Safety.pdf>
<20161215 JH Trump_Sprinkler TCO Letter.pdf>

<Mezzanine Phased Completetion>
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Subject: Re: Spa and Townhouse Letters and Schedule PRIVILEGED AND CONFIDENTIAL
INFORMATION. NOT SUBJECT TO RELEASE TO THE PUBLIC UNDER THE FREEDOM OF
INFORMATION ACT.”

Date: Thu, 22 Dec 2016 19:57:09 +0000
From: Wtrumporg.com>
To: aura Doyle - <laura.doyle@gsa.gov>

Cc: Joseph Dafin - WPMABF <joseph.dafin@gsa.gov>, 'F
ﬂjensenhughes.comz Edmund Newman <edmund.newman@gsa.gov>, "Tsabikos
Papadimitris" <tsabikos.papadimitris@gsa.gov>, '

jensenhughes.com>,

. gsa.gov>, Kevin Terry <kevin.terry@gsa.gov>
Message-ID: <D54CB975-D6C3-48B7-8E44-82C322A68AB1@trumporg.com>
MDS5: 258b48d0abae98dc24023b566eda3498

Lend Lease is scheduling the Confidence Testing for Thursday Dec 29 if you want to witness it. We'll give
you more details as we get them. JH will have a team here. Have a great Christmas.

T.202-309-3945
F. 202-318-0067

On Dec 20, 2016, at 11:46 AM, Laura Doyle - WPMABF
<laura.doyle@gsa.gov<mailto:laura.doyle@gsa.gov>> wrote:

Stephen,

We spoke to Jensen Hughes to confirm that the fire alarm system testing has been performed in
accordance with NFPA 72. The code required confidence testing (re-acceptance testing) of the system
has not yet been performed and therefore we can not issue a TCO for the Spa and Townhouse. The
confidence testing is required because the fire alarm system program has been changed more than once
and there have been some problems with the system that need to be investigated and tested.

Please let us know when the re-acceptance will occur so that we can attend if possible.

Thanks. Laura

On Tue, Dec 20, 2016 at 9:50 AM,
Hjensenhughes.com<ma| to jensenhughes.com>> wrote:
e

re is the revised letter.

Good Morning,

The intent of the site visit on 12/14 was to witness / inspect the Townhouse and Spa. JENSEN HUGHES
requested that the Townhouse and Spa to be pretested prior to our site visit. Below is the summary of
devices that were witnessed / inspected for functionality and operation. All the Fire Alarm devices
passed the site inspection on 12/14/2016.

The Townhouse witness / inspection consisted of the following devices:
2 Damper

2 Duct Detector

9 Smoke Detector with Sound Base

3 Strobe

6 Speaker

3 Speaker/Strobe

1 Manual Pull Station

The Spa witness / inspection consisted of the following devices:
7 Strobe

11 Speaker/Strobe

9 Ceiling Speaker/Strobe
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- V. Prasad, PE | Director

JENSEN HUGHES
Advancing the Science of Safety

3610 Commerce Drive | Suite 817 | Baltimore, MD 21227
O: +1 410-737-8677<tel:(410)%20737-8677> | C: +1 301-642-9913<tel:(301)%20642-9913>

jensenhughes.com<maiItonensenhughes.com> |
www.jensenhughes.com<https://urldefense.proofpoint.com/v2/url?u=http-3A__www.jensenhughes.co
m_&d=CwMFaQ&c=0Z6kakK2gE4DV23xJiV3durr6BPoNXbPx1co fqsb6wM&r=iLEIratKhWfWW5hm3RT0OS
R-
SpnE7CUOpQWDMXZAzyXE&mM=UvzeDmNFhwqsF8iHy7IJDI8TkPxWtyZRuY3RM89fwRA&s=McnsbZiloAF
OblhjCmiBnGAMDRmM480LCF2LmO_SvZ4k&e=>

From: Stephen Dalton [mailtoMtrumporg.com<mai|to-trumporg.com>]

Sent: Monday, December 19, :03 PM
To: Joseph Dafin - WPMABF
Laura Doyle - WPMABF;- Edmund Newman; Tsabikos Papadimitris;

Q)
e: ownhouse Letters and Schedule PRIVILEGED AND CONFIDENTIAL INFOR!\glA ION.
NOT SUBJECT TO RELEASE TO THE PUBLIC UNDER THE FREEDOM OF INFORMATION ACT.”

We hope you can still be here tomorrow. If not please come as soon as you can. Thanks.

T. 202-309-3945<tel:(202)%20309-3945>
F. 202-318-0067<tel:(202)%20318-0067>

On Dec 19, 2016, at 10:23 PM, Joseph Dafin - WPMABF
<joseph.dafin@gsa.gov<mailto:joseph.dafin@gsa.gov>> wrote:

Please revise your fire alarm TCO letter to include what Rick witnessed as soon as you can.

| will talk to Laura in the morning regarding schedule.

Thank you,
Joe

Sent from my iPhone

On Dec 19, 2016, at 9:57 PM,
_jensenhughes.com<ma| t jensenhughes.com>> wrote:
aura

Rick confirmed Spa and Townhouse FA all tested and passed.

AVP
Sent from iPhone

On Dec 19, 2016, at 16:25, Laura Doyle - WPMABF
<laura.doyle@gsa.gov<mailto:laura.doyle@gsa.gov>> wrote:
-Jed, (Please forward to Rick as | don't have his email.)

| read your letter for the TCO inspection for the Townhouse and Spa. Your letter states that "the survey
of the fire alarm system was limited to visual inspection." If this is the case, a TCO can not be issued
tomorrow. We require that the fire alarm system be tested to ensure all devices are working properly.

- | left you a voice message. Please let me know if | am missing something.
Thanks. Laura

---------- Forwarded message ----------
From: Edmund Newman - WPIA <edmund.newman@gsa.gov<mailto:edmund.newman@gsa.gov>>


ToniLSlappy
Sticky Note
None set by ToniLSlappy

ToniLSlappy
Sticky Note
MigrationNone set by ToniLSlappy

ToniLSlappy
Sticky Note
Unmarked set by ToniLSlappy

ToniLSlappy
Sticky Note
None set by ToniLSlappy

ToniLSlappy
Sticky Note
MigrationNone set by ToniLSlappy

ToniLSlappy
Sticky Note
Unmarked set by ToniLSlappy


Date: Mon, Dec 19, 2016 at 1:56 PM

Subject: Fwd: FW: Spa and Townhouse Letters and Schedule PRIVILEGED AND CONFIDENTIAL
INFORMATION. NOT SUBJECT TO RELEASE TO THE PUBLIC UNDER THE FREEDOM OF INFORMATION
ACT.”

To: Laura Doyle <laura.doyle@gsa.gov<mailto:laura.doyle @gsa.gov>>, Tsabikos Papadimitris - WPMABF
<tsabikos.papadimitris@gsa.gov<mailto:tsabikos.papadimitris@gsa.gov>>,
"joseph.dafin@gsa.gov<mailto:joseph.dafin@gsa.gov>"
<joseph.dafin@gsa.gov<mailto:joseph.dafin@gsa.gov>>

Cc: Brett Banks - WPT-C <brett.banks@gsa.gov<mailto:brett.banks@gsa.gov>>

Just making sure all received....

Edmund Newman, AlA, Project Manager
Design & Construction Division (NCR)

US General Services Administration

301 7th St. SW

Washington, DC 20407
202-401-2881<tel:(202)%20401-2881> office

---------- Forwarded message ----------

From:mz’wumporg.com<mai|to-trumporg.com>>
Date: Mon, Dec 19, at 11:42 AM

Subject: FW: Spa and Townhouse Letters and Schedule PRIVILEGED AND CONFIDENTIAL INFORMATION.
NOT SUBJECT TO RELEASE TO THE PUBLIC UNDER THE FREEDOM OF INFORMATION ACT.”
To: Laura Doyle - Wpmabf <laura.doyle@gsa.gov<mailto:laura.doyle@gsa.gov>>,
"joseph.dafin@gsa.gov<mailto:joseph.dafin@gsa.gov>"
<joseph.dafin@gsa.gov<mailto:joseph.dafin@gsa.gov>>,
"tsabikos.papadimitris@gsa.gov<mailto:tsabikos.papadimitris@gsa.gov>"
<tsabikos.papadimitris@gsa.gov<mailto:tsabikos.papadimitris@gsa.gov>>

Cc: "kevin.terry@gsa.gov<mailto:kevin.terry@gsa.gov>"
<kevin.terry@gsa.gov<mailto:kevin.terry@gsa.gov>>, Brett Banks
<brett.banks@gsa.gov<mailto:brett.banks@gsa.gov>>, Edmund Newman
<edmund.newman@gsa.gov<mailto:edmund.newman@gsa.gov>>

| got a message that this did not get through the GSA server. Sending it again. Please confirm that you
received this. Thanks.

|!e |rump !|! !ost !!fice LLC

1100 Pennsylvania Avenue, NE
First Floor
Washington, DC 20004

From:mvumporg.com<mailto-trumporg.com»
Date: Friday, December 16, at 6:38 PM

To: Laura Doyle - Wpmabf <laura.doyle@gsa.gov<mailto:laura.doyle@gsa.gov>>,
"joseph.dafin@gsa.gov<mailto:joseph.dafin@gsa.gov>"
<joseph.dafin@gsa.gov<mailto:joseph.dafin@gsa.gov>>,
"tsabikos.papadimitris@gsa.gov<mailto:tsabikos.papadimitris@gsa.gov>"
<tsabikos.papadimitris@gsa.gov<mailto:tsabikos.papadimitris@gsa.gov>>

Cc: "kevin.terry@gsa.gov<mailto:kevin.terry@gsa.gov>"
<kevin.terry@gsa.gov<mailto:kevin.terry@gsa.gov>>, Brett Banks
<brett.banks@gsa.gov<mailto:brett.banks@gsa.gov>>, Edmund Newman

<edmund.newman@gsa.gov<mailto:edmund.newman@gsa.gov>>,
trumporg.com<mailtmtrumporg.com»,

trumporg.com<mailt trumporg.com>>
ubject: Spa and Townhouse Letters and Schedule PRIVILEGED AND CONFIDENTIAL INFORMATION. NOT
SUBJECT TO RELEASE TO THE PUBLIC UNDER THE FREEDOM OF INFORMATION ACT.”
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Attached are the letters from JH for inspections at the NE Townhouse and Spa. These spaces are now
approved by JH. | expect to get the ECS letters on Monday. Please confirm that you can walk the spaces
on Tuesday as we suggested.

Also Brett had asked that we give you dates going forward for the other spaces. Below is what we
anticipate for the following components:

Spa and NE Townhouse

JH and ECS Letters to GSA (meaning all construction is complete and inspections are done)- 12/16
GSA Walk through Spa- 12/20
DOH Inspection of Spa- 12/23

9th Floor Guest Rooms
JH and ECS Inspections- 12/22
GSA Walk Through- 12/23 or 12/27

9th Floor NPS Space

Fire Alarm and Sprinkler Completed (Depends on lead time for OSID System. Preliminary design
12/20)- TBD

JH and ECS Inspections- TBD

GSA Walk Through- TBD

NW Kitchen
Ansul Test and ECS/JH/GSA Inspection of Ansul and Grease Ducts 1/6
GSA Witness Ansul Test- 1/6
JH and ECS Inspections and Letters for GSA - 1/9 - 1/11
GSA Walk Through- 1/12
DOH Inspection- 1/13

Mezzanine Part A- See attached sketch (Rooms M 12, 14, 16, 18, 19, 20, 21 and 22- Note that the Hotel
has labelled them with first floor numbers but this is the permit set designation)

Construction Complete- 12/26

JH and ECS Inspections- 12/27

GSA Walk Through 12/29

Mezzanine Part B- See attached sketch (Rooms M 5, 6, 7, 8, 9 and 10)
Construction Complete- 1/11
JH and ECS Inspections- 1/12
GSA Walk Through- 1/13

|!e |rump !|! !ost !!fice LLC

1100 Pennsylvania Avenue, NE
First Floor
Washington, DC 20004

Laura Doyle, PE
Senior Fire Protection Engineer
Safety, Environment and Fire Protection Branch

202-708-5250<tel:(202)%20708-5250>

< otel_Fire Alarm.pdf>
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Subject: Re: Spa and Townhouse Letters and Schedule PRIVILEGED AND CONFIDENTIAL
INFORMATION. NOT SUBJECT TO RELEASE TO THE PUBLIC UNDER THE FREEDOM OF
INFORMATION ACT.”

Date: Fri, 23 Dec 2016 16:01:59 -0500

From: Joseph Dafin - WPMABF <joseph.dafin@gsa.gov>

To: Wtrumporg.com>

Cc: aura Doyle - <laura.doyle@gsa.gov>, 'H
<edmund.newman@gsa.gov>, Tsabikos

ﬂjensenhughes.comz Edmund Newman
Papadimitris <tsabikos.papadimitris@gsa.gov>, '

Jjensenhughes.com>,

. gsa.gov>, Kevin Terry <kevin.terry@gsa.gov>
Message-ID: <-8475261728535537340@unknownmsgid>

MD5: ff37c7b8532d9ac0a5972503f519¢614

Thanks-. Probably one of us will attend on Thurs. just give us the time frames.

Merry Christmas & happy holidays to all!

Joe

Sent from my iPhone
On Dec 22, 2016, at 2:57 PM,_trumgorg.com> wrote:

Lend Lease is scheduling the Confidence Testing for Thursday Dec 29 if you want to witness it. We'll
give you more details as we get them. JH will have a team here. Have a great Christmas.

On Dec 20, 2016, at 11:46 AM, Laura Doyle - WPMABF <laura.doyle @gsa.gov> wrote:

Stephen,

We spoke to Jensen Hughes to confirm that the fire alarm system testing has been performed in
accordance with NFPA 72. The code required confidence testing (re-acceptance testing) of the system
has not yet been performed and therefore we can not issue a TCO for the Spa and Townhouse. The
confidence testing is required because the fire alarm system program has been changed more than
once and there have been some problems with the system that need to be investigated and tested.

Please let us know when the re-acceptance will occur so that we can attend if possible.

Thanks. Laura

On Tue, Dec 20, 2016 at 9:50 AM,_iensenhughes.com> wrote:

Here is the revised letter.

Good Morning,

The intent of the site visit on 12/14 was to witness / inspect the Townhouse and Spa. JENSEN HUGHES
requested that the Townhouse and Spa to be pretested prior to our site visit. Below is the summary of
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devices that were witnessed / inspected for functionality and operation. All the Fire Alarm devices
passed the site inspection on 12/14/2016.

The Townhouse witness / inspection consisted of the following devices:
2 Damper

2 Duct Detector

9 Smoke Detector with Sound Base

3 Strobe

6 Speaker

3 Speaker/Strobe

1 Manual Pull Station

The Spa witness / inspection consisted of the following devices:
7 Strobe

11 Speaker/Strobe

9 Ceiling Speaker/Strobe

JENSEN HUGHES

—g
jensenhughes.com | www.jensenhughes.com
Sent: Monday, December 19, :03 PM

To: Joseph Dafin - WPMABF
Laura Doyle - WPMABF'- Edmund Newman; Tsabikos Papadimitris;

ownhouse Letters and Schedule PRIVILEGED AND CONFIDENTIAL INFORMA)FION.
NOT SUBJECT TO RELEASE TO THE PUBLIC UNDER THE FREEDOM OF INFORMATION ACT.”

We hope you can still be here tomorrow. If not please come as soon as you can. Thanks.

On Dec 19, 2016, at 10:23 PM, Joseph Dafin - WPMABF <joseph.dafin@gsa.gov> wrote:

Please revise your fire alarm TCO letter to include what Rick witnessed as soon as you can.

| will talk to Laura in the morning regarding schedule.
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Thank you,
Joe

Sent from my iPhone

On Dec 19, 2016, at 9:57 PM,--iensenhughes.com> wrote:

Laura

Rick confirmed Spa and Townhouse FA all tested and passed.
AVP

Sent from iPhone

On Dec 19, 2016, at 16:25, Laura Doyle - WPMABF <laura.doyle @gsa.gov> wrote:

-Jed, (Please forward to Rick as | don't have his email.)

| read your letter for the TCO inspection for the Townhouse and Spa. Your letter states that "the survey
of the fire alarm system was limited to visual inspection." If this is the case, a TCO can not be issued
tomorrow. We require that the fire alarm system be tested to ensure all devices are working properly.

- | left you a voice message. Please let me know if | am missing something.

Thanks. Laura

---------- Forwarded message ----------

From: Edmund Newman - WPIA <edmund.newman@gsa.gov>

Date: Mon, Dec 19, 2016 at 1:56 PM

Subject: Fwd: FW: Spa and Townhouse Letters and Schedule PRIVILEGED AND CONFIDENTIAL
INFORMATION. NOT SUBJECT TO RELEASE TO THE PUBLIC UNDER THE FREEDOM OF INFORMATION
ACT.”

To: Laura Doyle <laura.doyle@gsa.gov>, Tsabikos Papadimitris - WPMABF
<tsabikos.papadimitris@gsa.gov>, "joseph.dafin@gsa.gov" <joseph.dafin@gsa.gov>

Cc: Brett Banks - WPT-C <brett.banks@gsa.gov>

Just making sure all received....

Edmund Newman, AlA, Project Manager
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Design & Construction Division (NCR)
US General Services Administration
301 7th St. SW

Washington, DC 20407

—————————— Forwarded message ----------

From:Mtrumporg.com>
Date: Mon, Dec 19, at 11:42 AM

Subject: FW: Spa and Townhouse Letters and Schedule PRIVILEGED AND CONFIDENTIAL INFORMATION.
NOT SUBJECT TO RELEASE TO THE PUBLIC UNDER THE FREEDOM OF INFORMATION ACT.”

To: Laura Doyle - Wpmabf <laura.doyle@gsa.gov>, "joseph.dafin@gsa.gov" <joseph.dafin@gsa.gov>,
"tsabikos.papadimitris@gsa.gov" <tsabikos.papadimitris@gsa.gov>

Cc: "kevin.terry@gsa.gov" <kevin.terry@gsa.gov>, Brett Banks <brett.banks@gsa.gov>, Edmund
Newman <edmund.newman@gsa.gov>

| got a message that this did not get through the GSA server. Sending it again. Please confirm that you
received this. Thanks.

The Trump Old Post Office LLC
1100 Pennsylvania Avenue, NE
First Floor

Washington, DC 20004

From:Mtrumgorg.com>
Date: Friday, December 16, at 6:38 PM

To: Laura Doyle - Wpmabf <laura.doyle@gsa.gov>, "joseph.dafin@gsa.gov" <joseph.dafin@gsa.gov>,
"tsabikos.papadimitris@gsa.gov" <tsabikos.papadimitris@gsa.gov>
Cc: "kevin.terry@gsa.gov" <kevin.terry@gsa.gov>, Brett Banks <brett.banks@gsa.gov>, Edmund

Newman <edmund.newman@gsa.gov>,_trumporg.com>,_

Htrumgorg.com>
ubject: Spa and Townhouse Letters and Schedule PRIVILEGED AND CONFIDENTIAL INFORMATION.
NOT SUBJECT TO RELEASE TO THE PUBLIC UNDER THE FREEDOM OF INFORMATION ACT.”

Attached are the letters from JH for inspections at the NE Townhouse and Spa. These spaces are now
approved by JH. | expect to get the ECS letters on Monday. Please confirm that you can walk the
spaces on Tuesday as we suggested.

Also Brett had asked that we give you dates going forward for the other spaces. Below is what we
anticipate for the following components:
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Spa and NE Townhouse

JH and ECS Letters to GSA (meaning all construction is complete and inspections are done)- 12/16
GSA Walk through Spa- 12/20
DOH Inspection of Spa- 12/23

9t Floor Guest Rooms
JH and ECS Inspections- 12/22
GSA Walk Through- 12/23 or 12/27

9t Floor NPS Space

Fire Alarm and Sprinkler Completed (Depends on lead time for OSID System. Preliminary design
12/20)- TBD

JH and ECS Inspections- TBD

GSA Walk Through- TBD

NW Kitchen
Ansul Test and ECS/JH/GSA Inspection of Ansul and Grease Ducts 1/6
GSA Witness Ansul Test- 1/6
JH and ECS Inspections and Letters for GSA-1/9-1/11
GSA Walk Through- 1/12
DOH Inspection- 1/13

Mezzanine Part A- See attached sketch (Rooms M 12, 14, 16, 18, 19, 20, 21 and 22- Note that the
Hotel has labelled them with first floor numbers but this is the permit set designation)
Construction Complete- 12/26

JH and ECS Inspections- 12/27
GSA Walk Through 12/29

Mezzanine Part B- See attached sketch (Rooms M 5, 6, 7, 8, 9 and 10)
Construction Complete- 1/11

JH and ECS Inspections- 1/12
GSA Walk Through- 1/13

The Trump Old Post Office LLC
1100 Pennsylvania Avenue, NE
First Floor

Washington, DC 20004

Laura Doyle, PE

Senior Fire Protection Engineer
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Subject: Updated TCO

Date: Mon, 12 Dec 2016 19:57:53 +0000
From: Wtrumporg.com>
To: aura Doyle - <laura.doyle@gsa.gov>

Cc: Kevin Terry - WPRA <kevin.terry@gsa.gov>, Brett Banks - WPT-C <brett.banks@gsa.gov>,
Edmund Newman <edmund.newman@gsa.gov>,
%trumporg.comz

Message-ID: < 8-A206-4143-B7

MDS5: de02ealcc625e0aa0fe77201a45ccf42

Attachments: Revised TCO Nov 10 2016..pdf &

trumporg.com>
trumporg.com>

| had sent an update on the spaces that will be ready to be added to the TCO (Spa and Townhouse) later
this week. We have been making progress on these spaces and are getting closer on the 9th Floor and
Mezzanine Rooms which will be ready toward the end of December (9th Floor) and mid-January
(Mezzanine Rooms). The NW kitchen, the last space, will be ready for TCO also in mid-January.

In the meantime, can you please issue an updated TCO for the one attached as it expired yesterday.
Thank you.

|!e |rump !|! !ost !!fice LLC

1100 Pennsylvania Avenue, NE
First Floor
Washington, DC 20004



GENERAL SERVICES ADMINISTRATION
NATIONAL CAPITAL REGION
SAFETY, ENVIRONMENT, AND FIRE PROTECTION BRANCH (WPMA)

301 7™ Street, SW, Room 2080
Washington, D.C. 20407
Tel. (202)708-5236  Fax (202)708-6207

FEDERAL BUILDING
TEMPORARY OCCUPANCY CERTIFICATE
PERMIT NO. THIS PERMIT IS VALID ONLY FOR THE PREMISES
DC0029-16-021(REV 7) OF THFE PROJECT ADDRESS DATE: 11/10/16
ADDRESS: T FLOOR(S): - SERVICE DELIVERY CENTER:
1100 Pennsylvania Ave,, NW Hotel G -9 N/A
Washington, DC 20004 Annex G-2
PERMISSION 1S HEREBY GRANTED TO: TRADING AS:
TRUMP INTERNATIONAL HOTEL
WASHINGTON DC
APPROVED USES: PREVIOUS USES:
R-1, ASSEMBLY, BUSINESS, MERCANTILE, A-2 | BUSINESS, ASSEMBLY, MERCANTILE
APPROVED OCCUPANCIES: PREVIOUS OCCUPANCIES:
R-1, ASSEMBLY, BUSINESS, MERCANTILE, A-2 | BUSINESS, ASSEMBLY, MERCANTILE

["TYPE: TERM: OCCUPIED SQ. | DESIGN EXPIRATION
BUILDING MODERNIZATION Additional 30 days FOOTAGE: OCCUPANT | DATE!
408894 LOAD: 12/11/16

SQ.FEET | 8672

BUILDING CODE EDITON (AT TIME OF | BUILDING CODE EDITON (AT TIME OF | TYPE OF CONSTRUCTION:
BUILDING CONSTRUCTION): PERMIT ISSUANCE): TYPE IB

IBC 2012 IBC 2015

"DESCRIPTION OF USE:
HOTEL, ASSEMBLY, MERCANTILE, RESTAURANT

AREAS EXCLUDED FROM TCO:

a. Northeast corner Trump townhouse — room 141

b. Ground floor: northwest kitchen space, spa

¢. Mezzanine level, rooms: M110, M112, M114, M116, M118, M120, M121, M122

d. The entirety of floor 9 with the exception of the following which are included: C&R office, accounting office,
I.T. office, and F&B office

The NPS tower spaccs can only be occupied when the 9" through 13" floor are provided with an approved FIRE
WATCH as the life safety systems have not yet been installed and approved.






NO ELECTRONIC LOCKING OF DOORS PERMITTED DOORS TESTED AND APPROVED IN THE
JENSEN HUGHES TESTING REPORT DATED 9-27-16

TCO issued in conjuction with Jensen Hughes Certification Letters :

TCO Fire Alarm System dated 9/11/16, rev 10/31/16

TCO Smoke Control System dated 9/10/16

TCO Life Safety Letter dated 10/4/16, rev 10/31/16

TCO Sprinkler System Letter dated 10/4/16, rev 10/31/16

Kitchen Hood Fire Suppression Inspection and Accepiance dated 9/8/16

ECS Letter for Recommendation for Partial Occupancy for Trump Old Post Office dated 10/4/16

o on o

TIUS CERTIFICATE ENSURES THAT ALL FIRE PROTECTION AND LIFE SAFETY SYSTEMS HAVE BEEN COMPLETED,
INSPECTED, SUCCESSFULLY TESTED AND APPROVED TO PROVIDE A REASONABLE DEGREE OF SAFETY TO THE
BUILDING OCCUPANTS FROM FIRE AND SIMILAR EMERGENCIES.

LAURA DOYLE, P.E, : Z <
GSA Fire Protection Enginecr 49
<
National Capital Region L N\
/
I






Right-click icon to open or save file:
Revised TCO Nov 10 2016..pdf
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Subject: RE: Trump/GSA Operations Call

Date: Wed, 14 Dec 2016 21:19:57 +0000

From:

To: @trumphotels.com>, "Brett Banks
- @trumphotels.com>

Cc: "calvin.myint@gsa.gov" <calvin.myint@gsa.gov>, "kevin.terry@gsa.gov"
<kevin.terry@gsa.gov>, "rhonda.cook@gsa.gov" <rhonda.cook@gsa.gov>,
"michael.finch@gsa.gov" <michael.finch@gsa.gov>, "glenn.chapman@gsa.gov"
<glenn.chapman@gsa.gov>, "glenn.thomas@gsa.gov" <glenn.thomas@gsa.gov>,

@trumphotels.com" @trumphotels.com>

Message-ID:
<BY1PR20MBO0133E89A7F4A35345EEE7E55D79A0@BY1PR20MB0133.namprd20.prod.ou
tlook.com>

MD5: 76d343df19fbfc1f32e28d4f1068a450

Hi all,

Due to the next call falling on a holiday, December 26, please kindly let me know your availability on
either that Tuesday (12/27) or Wednesday (12/27) after 12pm.

Thank you,
Lorena

Sent: Wednesday, December 14, 2016 9:48 AM

To: @trumphotels.com>; 'Brett Banks - WPT'

trumphotels.com>

Cc: 'calvin.myint@gsa.gov' <calvin.myint@gsa.gov>; 'kevin.terry@gsa.gov' <kevin.terry@gsa.gov>;
'rhonda.cook@gsa.gov' <rhonda.cook@gsa.gov>; 'michael.finch@gsa.gov' <michael.finch@gsa.gov>;
'glenn.chapman@gsa.gov' <glenn.chapman@gsa.gov>; 'glenn.thomas@gsa.gov'

<glenn.thomas@gsa.gov>; q@trumphotels.com
Subject: Trump/GSA Operations Ca
Good Morning all,

I’'m reaching out as we need to reschedule today’s 12pm call as a scheduling conflict arose. Might 3pm
this afternoon work for everyone? Apologies and thank you in advance for your flexibility!

Thank you,

TR UM Pm| e 0

THE TRUMP ORGANIZATION
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Subject: RE: Trump/GSA Operations Call

Date: Thu, 29 Dec 2016 11:28:30 -0500

From: trumphotels.com>

To: trumporg.com>, Brett Banks - WPT <brett.banks@gsa.gov>,
calvin.myint@gsa.gov, kevin.terry@gsa.gov, rhonda.cook@gsa.gov,
michael.finch@gsa.gov, glenn.chapman@gsa.gov, glenn.thomas@gsa.gov,

@trumphotels.com>, _ (6)
Message-ID: 3506f8ed4819becb0c87a6ffd@mail.gmail.com>
MDS5: 8189dc7775c9a762eda55e17e122a608

4:30 on Tuesday works well for me...

(0) ]
(6)

NOW OPEN

TRUMP INTERNATIONAL HOTEL WASHINGTON D.C.
Old Post Office Building

1100 Pennsylvania Avenue, N.W. Washington D.C. 20004

EXPLORE OUR DESTINATIONS

FORBES TRAVEL GUIDE MOST ANTICIPATED HOTEL OPENINGS OF 2016

XXX

@trumporg.com]
F(Damelincourt(Google App); Brett Banks - WPT; calvin.myint@gsa.gov; kevin.terry@gsa.gov;
rhonda.cook@gsa.gov; michael.finch@gsa.gov; glenn.chapman@gsa.gov; glenn.thomas@gsa.gov;
F@trumphoteIs.com;“ner@trumphotels.com

ubject: Trump/GSA Operations Ca

Hi Everyone,

Hope everyone has had a nice holiday week! Due to scheduling conflicts we had to reschedule today’s
call at 1pm, so please kindly let me know your availability on Tuesday (3:30-5pm) or Wednesday after
1pm.

Thank you,

TR U M PW. vt 10



http://www.trumphotelcollection.com/
http://www.forbes.com/sites/forbestravelguide/2016/01/28/20-most-anticipated-hotel-openings-of-2016/#6403bd3068da
https://twitter.com/TrumpDC
https://www.facebook.com/trumpwashingtondc/
https://www.instagram.com/trumpwashingtondc/
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Subject: FW: Spa and Townhouse Letters and Schedule PRIVILEGED AND
CONFIDENTIAL INFORMATION. NOT SUBJECT TO RELEASE TO THE PUBLIC UNDER THE
FREEDOM OF INFORMATION ACT.”

Date: Mon, 19 Dec 2016 16:42:39 +0000
From: mvumporg.com>
To: aura Doyle - Wpmabt <laura.doyle@gsa.gov>, "joseph.dafin@gsa.gov"

<joseph.dafin@gsa.gov>, "tsabikos.papadimitris@gsa.gov"
<tsabikos.papadimitris@gsa.gov>

Cc: "kevin.terry@gsa.gov" <kevin.terry@gsa.gov>, Brett Banks <brett.banks@gsa.gov>,
Edmund Newman <edmund.newman@gsa.gov>

Message-ID: <E182E121-BOD8-4623-94B4-C358F5FC70CC@trumporg.com>

MDS5: 0ca8439b7314060bc07682ee62b8a89b

Attachments: 20161215_JH_TRUMP Hotel_Fire Alarm.pdf 8; 20161215 _JH_TRUMP Hotel_Life
Safety.pdf ®; 20161215 JH_Trump_Sprinkler TCO Letter.pdf &; Mezzanine Phased
Completetion ®

| got a message that this did not get through the GSA server. Sending it again. Please confirm that you
received this. Thanks.

|!e |rump !|! !ost !!fice LLC

1100 Pennsylvania Avenue, NE
First Floor
Washington, DC 20004

From:Mtrumporg.com>

Date: Friday, December 16, at 6:38 PM

To: Laura Doyle - Wpmabf <laura.doyle@gsa.gov>, "joseph.dafin@gsa.gov" <joseph.dafin@gsa.gov>,
"tsabikos.papadimitris@gsa.gov" <tsabikos.papadimitris@gsa.gov>

Cc: "kevin.terry@gsa.gov" <kevin.terry@gsa.gov>, Brett Banks <brett.banks@gsa.gov>, Edmund
Newman <edmund.newman@gsa.gov>, _trumporg.com>,

Htrumporg.com>
ubject: Spa and Townhouse Letters and Schedule PRIVILEGED AND CONFIDENTIAL INFORMATION. NOT
SUBJECT TO RELEASE TO THE PUBLIC UNDER THE FREEDOM OF INFORMATION ACT.”

Attached are the letters from JH for inspections at the NE Townhouse and Spa. These spaces are now
approved by JH. | expect to get the ECS letters on Monday. Please confirm that you can walk the spaces
on Tuesday as we suggested.

Also Brett had asked that we give you dates going forward for the other spaces. Below is what we
anticipate for the following components:

Spa and NE Townhouse

JH and ECS Letters to GSA (meaning all construction is complete and inspections are done)- 12/16
GSA Walk through Spa- 12/20
DOH Inspection of Spa- 12/23

9th Floor Guest Rooms
JH and ECS Inspections- 12/22
GSA Walk Through- 12/23 or 12/27

9th Floor NPS Space

Fire Alarm and Sprinkler Completed (Depends on lead time for OSID System. Preliminary design
12/20)- TBD

JH and ECS Inspections- TBD

GSA Walk Through- TBD

NW Kitchen
Ansul Test and ECS/JH/GSA Inspection of Ansul and Grease Ducts 1/6
GSA Witness Ansul Test- 1/6



S
JENSEN HUGHES

The Trump International Hotel at the Old Post Office Pavilion

TCO LETTER - FIRE ALARM SYSTEM

Date of Report: December 15, 2016
Surveyor: Rick Tesdall
Description: Fire Alarm System

Jensen Hughes has performed multiple site walkthroughs of the fire alarm system installation for The
Trump International Hotel at the Old Post Office Pavilion and the Annex to the Old Post Office Pavilion to
confirm installation was in compliance with applicable codes and standards. The survey of the fire alarm
system was limited to visual inspections.

Testing of the fire pump, wet pipes and dry pipe sprinkler systems was observed by Jensen Hughes
personnel and conducted by Freestate Electric.

The purpose of this letter report is to provide a recommendation for a Temporary Certificate of Occupancy
(TCO) with respect to the fire alarm system. Separate letters will be submitted by Jensen Hughes for life
safety provisions and the fire suppression system. It is not the intent of this letter to seek or propose relief
for non-conforming or non-compliant features with respect to the final certificate of occupancy (CofO).

System Description

An addressable fire alarm system that includes emergency voice/alarm communications is provided
throughout the Old Post Office Pavilion and the Annex. The fire alarm system includes, but is not limited
to, automatic smoke detection, heat detection, sprinkler waterflow and tamper switches, control modules
for interfaces with smoke control system, stair pressurization fans, access control, door hold-open
devices, elevators, smoke alarm sounder bases, strobes and speakers.

Applicable Codes:

GSA PBS-P100, Facilities Standards for the Public Buildings Service, issued March 2014
NFPA 13, Standard for the Installation of Sprinkler Systems — 2013 Edition (NFPA 13)
NFPA 72, National Fire Alarm and Signaling Code — 2013 Edition (NFPA 72)

NFPA 101, Life Safety Code — 2012 Edition (LSC)

International Building Code — 2012 Edition (IBC)

International Fire Code — 2012 Edition (IFC)

Jensen Hughes recommends that the current TCO dated October 20, 2016 be revised to include the
following areas:

e NE Corner Trump Townhouse (previously known as the NE hospitality suite)
e The Spa on the Ground Floor

The following areas have been excluded from the TCO:
The NW kitchen space on the ground floor, Rooms M110, M112, M114, M116, M118, M120, M121,

M122, the Clock Tower and the 9t Floor including the NPS spaces, and retail spaces adjacent to the
C Street lobby on the Ground Floor.

jensenhughes.com





The Trump International Hotel at OPO — December 15, 2016 TCO Fire Alarm PAGE 2

Findings from the walkthroughs through December 15, 2016 have been provided as an attachment to this
letter.

STATEMENT OF FIRE PROTECTION ENGINEER (FPE)

| hereby attest that the above information is complete and accurate to the best of my knowledge. My
official stamp, professional license information, and signature are affixed below:

Signature: Date: December 15, 2016
Printed Name: Ajay V. Prasad,

Phone: (410) 737-8677

License Number: DC PE905089

Stamp Here:

Please contact our office if you have any questions or comments regarding the information provided in
this report.

Enclosure
Cc: Hamid Bahadori, JH

Rick Tesdall, JH
Bryan Derr, JH

JENSEN HUGHES
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Right-click icon to open or save file:
20161215_JH_TRUMP Hotel_Fire Alarm.pdf


S
JENSEN HUGHES

The Trump International Hotel at the Old Post Office Pavilion

TCO LIFE SAFETY LETTER

Revision: Rev. 7, December 15, 2016
Surveyor: Derek Snow
Description: Life Safety Provisions

Jensen Hughes has performed multiple site walkthroughs for life safety provisions including egress and
passive fire protection features. The purpose of this letter report is to provide a recommendation for a
Temporary Certificate of Occupancy (TCO) with respect to life safety provisions. Separate letters will be
submitted by Jensen Hughes for automatic sprinkler systems and the fire detection and alarm system. It
is not the intent of this letter to seek or propose relief for non-conforming or non-compliant features with
respect to the final certificate of occupancy (CofO).

System Description:

The Trump International Hotel at the Old Post Office Pavilion includes the historic, ten-story building with
clock tower, and the two-story Annex with a below-grade level. The building is considered as fully
sprinklered. The building will contain hotel, assembly, business, and storage occupancies. The Hotel in
the historic building is primarily served by three exit stairways (Stairs A, B and C) all of which discharge at
the Ground Floor. Stairs A and C discharge into exit passageways leading to 11t Street and 12" Street
respectively. Stair B discharges into the Exhibition Hall lobby to C Street. The First Floor has exits to
grade at the perimeter via exterior monumental stairs. The typical hotel guest floors have access to the
three exit stairways from the corridor that adjoins and is open to the Cortile atrium space. The Annex is
served by four exit stairways that discharge at the First Floor. The Annex is provided with a main
entrance/exit based on its large assembly occupancy.

Applicable Codes:

e GSA PBS-P100, Facilities Standards for the Public Buildings Service, issued March 2014
e NFPA 101, Life Safety Code — 2012 Edition (LSC)
e International Building Code — 2012 Edition (IBC)

Performed Inspections:
The following general provisions and features were reviewed:

Exit sign location, placement and illumination

Egress illumination including emergency lighting

Fire door assemblies

Fire barriers (including continuity, penetrations, openings)
Fireproofing

Firestopping

Handrails and guardrails

Fire resistive duct wrap.

jensenhughes.com





The Trump International Hotel at OPO — December 15, 2016 TCO Life Safety PAGE 2

Jensen Hughes recommends that the current TCO dated October 20, 2016 be revised to include the
following areas:

NE Corner Trump Townhouse (previously known as the NE hospitality suite)
The Spa on the Ground Floor

The following areas have been excluded from the TCO:

The NW kitchen space on the ground floor, Rooms M110, M112, M114, M116, M118, M120, M121,
M122, the Clock Tower and the 9% Floor including the NPS spaces, and retail spaces adjacent to the
C Street lobby on the Ground Floor.

Findings from the walkthroughs through December 15, 2016 have been provided as an attachment to this

letter.

Recommendation:

Jensen Hughes recommends issuance of the Temporary Certificate of Occupancy with respect to the
findings of the life safety walkthroughs with the following conditions:

a)
b)
c)
d)
e)

f)

a)

h)

)

k)

No further construction work including painting or installation of interior finishes is to be performed
in the guest units to be occupied. This condition does not include placement of furniture, regular
housekeeping, installation of security safes, and IT connections.

Penetrations in the exit stairways and exit passageways must be firestopped.

Fire door assemblies in guestroom corridor walls, exit stairways and exit passageways must be
equipped with appropriate listed hardware (e.g., cylinder locks, gasketing, fire exit hardware,
coordinators, closers) and have clearances (undercuts) and gaps that do not exceed NFPA 80
criteria.

Storage and other combustible items that are not elements of the final occupancy have been
removed from the guest units.

Openings in the walls, floors and ceilings of exit stairways and exit passageways shall be closed
with equivalent fire resistive construction or have listed opening protective as required by code.
Exit sign deficiencies must be corrected. Where internally illuminated exit signs cannot be
installed prior to occupancy, externally illuminated exit signs in accordance with LSC 7.10.6 are
permitted where lighting provides not less than 5 ft-candles (54 lux) at the surface of all visible
portions of the sign and provides a contrast ratio of not less than 0.5.

Means of egress illumination and emergency lighting must be provided for all areas subject to
occupancy as specified in the TCO including exterior exit discharge paths. Where permanent
egress illumination fixtures cannot be provided prior to occupancy temporary lighting fixtures shall
be provided and such fixtures shall be equipped with a means of emergency power as required
by LSC 7.9.

Areas and spaces that are excluded from the TCO shall be separated from occupied areas by
non-combustible walls. Openings in the temporary separation walls shall be protected with self-
closing doors.

All required handrails and guards shall be provided along means of egress. Where the permanent
handrails and guards cannot be installed prior to occupancy, approved temporary handrails and
guards shall be provided and shall conform to all applicable code requirements (e.g., live loads
height).

Construction materials and other items including boxes, carts, and equipment shall be removed
from means of egress. Where such materials or items are necessary within the means of egress,
an approved fire watch in accordance the fire code shall be provided prior to the placement of the
materials/items until the materials/items are removed from the means of egress.

Two-way communications stations are required at elevator landings. If two-way communications
cannot be provided, dedicated attendants must be provided at the elevators.

STATEMENT OF FIRE PROTECTION ENGINEER (FPE)

JENSEN HUGHES





The Trump International Hotel at OPO — December 15, 2016 TCO Life Safety PAGE 3

| hereby attest that the above information is complete and accurate to the best of my knowledge. My
official stamp, professional license information, and signature are affixed below:

Signature: Date: December 15, 2016
Printed Name: Ajay V. Prasad,

Phone: (410) 737-8677

License Number: DC PE905089

Stamp Here:

Please contact our office if you have any questions or comments regarding the information provided in
this report.

Enclosure

JENSEN HUGHES





Right-click icon to open or save file:
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S
JENSEN HUGHES

The Trump International Hotel at the Old Post Office Pavilion

TCO LETTER - FIRE SUPPRESSION

Revision: Rev. 7, December 15, 2016
Surveyor: Joseph Kurry
Description: Sprinkler System and Fire Suppression

Jensen Hughes has performed multiple site walk-throughs of the sprinkler installation for The Trump
International Hotel at the Old Post Office Pavilion and the Annex to confirm installation was in compliance
with applicable codes and standards. The survey of the sprinkler system was limited to visual inspections.

Testing of the fire pump, wet pipes and dry pipe sprinkler systems was observed by Jensen Hughes
personnel and conducted by National Fire Protection (NFP).

The purpose of this letter report is to provide a recommendation for a Temporary Certificate of Occupancy
(TCO) with respect to the fire sprinkler systems. Separate letters will be submitted by Jensen Hughes for
life safety provisions and the fire detection and alarm system. It is not the intent of this letter to seek or
propose relief for non-conforming or non-compliant features with respect to the final certificate of
occupancy (CofO).

System Description

Sprinkler protection is provided throughout the Old Post Office Pavilion and the Annex to the Old Post
Office Pavilion except were sprinklers are allowed to be omitted per code. An automatic wet standpipe is
provided for the ground floor through the ninth floor of the Pavilion and throughout the Annex. The system
is supplied by two connections to the municipal water supply and boosted by a fire pump located on the
ground floor of the Pavilion which supplies the sprinkler and standpipe systems throughout the Pavilion
and the Annex.

Applicable Codes:

e GSA PBS-P100, Facilities Standards for the Public Buildings Service, issued March 2014

o NFPA 13, Standard for the Installation of Sprinkler Systems — 2013 Edition (NFPA 13)

o NFPA 20, Standard for the Installation of Stationary Pumps for Fire Protection — 2013 Edition
(NFPA 20)

NFPA 72, National Fire Alarm and Signaling Code — 2013 Edition (NFPA 72)

NFPA 101, Life Safety Code — 2012 Edition (LSC)

International Building Code — 2012 Edition (IBC)

International Fire Code — 2012 Edition (IFC)

Tests Performed:

The following tests were performed by NFP and witnessed by a third party inspector. The testing
paperwork was provided to Jensen Hughes for review:

e Hydrostatic Testing

The following tests were performed by NFP and withessed by Jensen Hughes personnel.

jensenhughes.com
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e Fire Pump Testing
e Main Drain Testing
e Dry Valve Trip Testing

Jensen Hughes recommends that the current TCO dated October 20, 2016 be revised to include the
following areas:

e NE Corner Trump Townhouse (previously known as the NE hospitality suite)
e The Spa on the Ground Floor

The following areas have been excluded from the TCO:

The NW kitchen space on the ground floor, Rooms M110, M112, M114, M116, M118, M120, M121,
M122, the Clock Tower and the 9% Floor including the NPS spaces, and retail spaces adjacent to the
C Street lobby on the Ground Floor.

Findings from the walkthroughs through December 15, 2016 have been provided as an attachment to this
letter.

Recommendation:

Jensen Hughes recommends issuance of the Temporary Certificate of Occupancy with respect to the
sprinkler system with the following conditions:

a) Storage within the parking garage shall be limited to arrangements that can be protected in
accordance with an OH2 design curve per NFPA 13, Table 13.2.1 Discharge Criteria for
Miscellaneous Storage Up to 12 ft in Height without in rack sprinklers.

b) Remove all protective caps used for shipping the sprinklers prior to occupancy.

¢) Remove all plastic bags and paper used to protect the sprinklers during painting prior to
occupancy.

d) Complete all deficiencies identified during inspections included as an attachment to this letter
before Final Certificate of Occupancy.

e) Maintain all sprinkler systems active when no work is being performed on the systems.

f)  Minimized the number of systems out of service at a time and minimized the time the systems are
out of service while work is being performed.

JENSEN HUGHES
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STATEMENT OF FIRE PROTECTION ENGINEER (FPE)

| hereby attest that the above information is complete and accurate to the best of my knowledge. My
official stamp, professional license information, and signature are affixed below:

Signature: Date: December 15, 2016

Printed Name: Joseph E. Kurry
Phone #: (410) 737-8677
License Number: MD 35800

Stamp Here:

Enclosure

Cc: Jarrod Childs, JH
Ajay Prasad, JH
Rick Tesdall, JH

JENSEN HUGHES





Right-click icon to open or save file:
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JH and ECS Inspections and Letters for GSA - 1/9 - 1/11
GSA Walk Through- 1/12
DOH Inspection- 1/13

Mezzanine Part A- See attached sketch (Rooms M 12, 14, 16, 18, 19, 20, 21 and 22- Note that the Hotel
has labelled them with first floor numbers but this is the permit set designation)

Construction Complete- 12/26

JH and ECS Inspections- 12/27

GSA Walk Through 12/29

Mezzanine Part B- See attached sketch (Rooms M 5, 6, 7, 8, 9 and 10)
Construction Complete- 1/11
JH and ECS Inspections- 1/12
GSA Walk Through- 1/13

|!e |rump !|! !ost !!fice LLC

1100 Pennsylvania Avenue, NE
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Subject: Re: Spa and Townhouse Letters and Schedule PRIVILEGED AND CONFIDENTIAL
INFORMATION. NOT SUBJECT TO RELEASE TO THE PUBLIC UNDER THE FREEDOM OF
INFORMATION ACT.”

Date: Mon, 19 Dec 2016 20:14:48 +0000

From: mvumporg.com>
To: sabikos Papadimitris - MABF <tsabikos.papadimitris@gsa.gov>

Cc: Laura Doyle - Wpmabf <laura.doyle@gsa.gov>, "joseph.dafin@gsa.gov"

<joseph.dafin@gsa.gov>, "kevin.terry@gsa.gov" <kevin.terry@gsa.gov>, "Brett Banks"

<brett.banks@gsa.gov>, Edmund Newman <edmund.newman@gsa.gov>, '

trumporg.com>, trumporg.com€6

lendlease.com> (6)

Message-ID: < - - -BA07-C272DD57D691@trumporg.com>

MDS5: 6cb5d19be04a7bcf6a8346aab905c33e

Attachments: Mezzanine Phased Completetion.pdf ®; Dec 20 ECS Letter of Recommendation for
Conditional Occupancy for Trump Old Post Office 2016-12-19.pdf &

See attached “Mezzanine Phased Completion” as a PDF. It just shows the two phases- yellow is the first
phase and green is the second phase. Also attached is the ECS acceptance letter for the Townhouse and
Spa for tomorrow. See you at 9 AM. Thanks.

|!e |rump !|! !ost !!fice LLC

1100 Pennsylvania Avenue, NE
First Floor
Washington, DC 20004

From: Tsabikos Papadimitris - WPMABF <tsabikos.papadimitris@gsa.gov>

Date: Monday, December 19, 2016 at 1:42 PM

To:”trumporg.com>

Cc: Laura Doyle - Wpmabf <laura.doyle@gsa.gov>, "joseph.dafin@gsa.gov" <joseph.dafin@gsa.gov>,
"kevin.terry@gsa.gov" <kevin.terry@gsa.gov>, Brett Banks <brett.banks@gsa.gov>, Edmund Newman
<edmund.newman@gsa.gov>

Subject: Re: FW: Spa and Townhouse Letters and Schedule PRIVILEGED AND CONFIDENTIAL
INFORMATION. NOT SUBJECT TO RELEASE TO THE PUBLIC UNDER THE FREEDOM OF INFORMATION
ACT.”

Good Afternoon,
| was able to open the 3 JH letters and can not open the "Mezanine Phased Completion".

On Mon, Dec 19, 2016 at 11:42 AM,

—trumporg.com<mailto trumporg.com>> wrote:
got a message that this did not get through the GSA server. Sending it again. Please confirm that you
received this. Thanks.

|!e |rump !|! !ost !!fice LLC

1100 Pennsylvania Avenue, NE
First Floor
Washington, DC 20004

From:mvumporg.com<mai|t-trumporg.com>>
Date: Friday, December 16, at 6:38 PM

To: Laura Doyle - Wpmabf <laura.doyle@gsa.gov<mailto:laura.doyle@gsa.gov>>,
"joseph.dafin@gsa.gov<mailto:joseph.dafin@gsa.gov>"
<joseph.dafin@gsa.gov<mailto:joseph.dafin@gsa.gov>>,
"tsabikos.papadimitris@gsa.gov<mailto:tsabikos.papadimitris@gsa.gov>"
<tsabikos.papadimitris@gsa.gov<mailto:tsabikos.papadimitris@gsa.gov>>

Cc: "kevin.terry@gsa.gov<mailto:kevin.terry@gsa.gov>"
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: c S : ECS CAPITOL SERVICES, PLLC “Setting the Standard for Service”

.. Geotechnical « Construction Materials < Environmental « Facilities * Code Compliance

September 9, 2016
Revised December 19, 2016

General Services Administration

National Capital Region
ATTN: Laura Doyle, PE

Re: Letter of Recommendation for Partial Occupancy for Trump Old Post Office,
1100 Pennsylvania Avenue NW, Washington, DC 20004

PROJECT DESCRIPTION

The project site is located at 1100 Pennsylvania Avenue NW in Washington, DC. The proposed
construction involved a complete renovation to install new building, mechanical, electrical,
plumbing, for common areas and hotel rooms. In addition, construction included installation of
some helical piles and shallow foundation elements, the placement of cast in place concrete,
masonry, structural steel installation, and fire proofing. ECS Capitol Services, PLLC (ECS)
performed testing and observations in accordance with our proposal dated July 13, 2014.

TESTTING AND INSPECTIONS PROVIDED

1. Earthwork/Foundations/Support of Excavation (SOE):
a. ECS Performed appropriate laboratory testing on materials proposed for use as
backfill in the building area in general accordance with project specifications. Testing
included Grain Size Distribution, ASTM D-422; Liquid and Plastic (Atterberg) Limits, D-
4318; Proctor Moisture Density Relationships ASTM D-698; Observed conditions of
bottom of excavations prior to foundation preparation; note seepage of water, and suggest
and observe corrective measures at problem areas; Observed placement of backfill in the
building area (including backfill in utility trenches and against foundation walls) to test
compliance with project requirements. Performed in-place density tests as required by
project specifications, and test each lift for compaction. Where deficiencies were noted
during fill or backfill placement, suggest and observe remedial actions, including reworking
and re-compacting of materials.
b. Documented the dimensions of foundation elements and report compliance with
design specifications and approved drawings.
C. Tested surface bearing of soils at the mat foundation subgrade to verify the soils
meet or exceed design parameters through correlation of soil boring data, use of the
Dynamic Cone Penetrometer, and reference to approved drawings.

2. Concrete Testing:
a. ECS Tested concrete for compliance with the provisions of ACI 318, 301, 214, 304,
305 and 306, local building codes, generally accepted construction practices, and specific
project requirements.

655 15th Street, NW, Lobby Level, Washington, DC 20005 « T: 202-400-2188 « F: 202-478-1831 * www.ecslimited.com
ECS Capitol Services, PLLC « ECS Carolinas, LLP = ECS Florida, LLC = ECS Midwest, LLC = ECS Mid-Atlantic, LLC + ECS Southeast, LLC « ECS Texas, LLP





ECS Project No. 37:1392 Revised December 19, 2016

b. Observed placement of reinforcing steel and document proper size; grade; spacing;
cover; cleanliness; length, location, and type of splices; and report compliance with project
plans and specifications.

C. Confirmed correct installation of all embedded items to include anchor rods and
precast connections prior to placement of fluid concrete.

d. Observed placement of concrete and document procedures with regard to forming,
vibration, and curing.

e. Sampled concrete at the frequency stated in the project specifications and
performed the following tests and functions: Confirmed mix design; Slump; Air Content;
Temperature; Batch-to-placement time; and Casted test cylinders. Sampling, testing, and
curing of specimens in the field was performed in accordance with applicable ASTM
guidelines and project requirements.

f. Cured and tested concrete cylinders in the laboratory as directed by the project
specifications and in accordance with ASTM C31 and C39. Four-inch by eight-inch
cylinders size were used.

3. Structural Steel:
a. ECS Documented welder certifications to confirm that all welders have current
certifications for welding operations that they performed.
b. Confirmed proper member size in accordance with approved erection drawings and
verified acceptable plumbness and levelness of installed sections.
C. Performed the following functions related to structural steel erection in the field:
Visual observation of all welded and bolted connections; Performed a combination of dye
penetrant and ultrasonic testing on full penetration and other designated welds in
accordance with project specifications; Examined tightness of bolts on “pre-tentioned” and
"slip critical" connections using industry-standard methods.
d. Visually examined steel deck installation to document installation, i.e. bearing, side
and end lap, etc.
e. Visually examined steel joists to document conditions and installation in accordance
with the project specifications and the Steel Joist Institute.

4. Fireproofing Special Inspections

a. ECS performed inspections and testing to evaluate compliance with the approved

submittals and specifications at the following areas:
I. Annex ground floor, plaza, mezzanine and roof level. Note that the mechanical
roof was not sprayed with fireproofing as the steel was galvanized.
ii. Old Post Office ground floor; first floor; mezzanine; elevator no. 11 at the 2nd floor
through 7th floor; 8th floor; and 9th floor supporting the roof.

b. Inspection and testing was conducted in accordance with the following codes and
standards:
i. International Building Code 2012, Chapter 17
ii. Thickness: 25% of each type of structural member on each floor and 1 deck test
per 1,000 square feet of floor area.
iii. Density: 1 deck test for each 2,500 square feet of sprayed area on each floor and
at least 1 test for each type of structural member per 2,500 square feet of floor area
on each floor.
iv. Bond (cohesion/adhesion): 1 deck test for each 2,500 square feet of sprayed
area on each story and at least 1 test for each type of structural member per 2,500
square feet of floor area on each floor.

655 15th Street, NW, Lobby Level, Washington, DC 20005 « T:. 202-400-2188 - F: 202-478-1831 * www.ecslimited.com 2
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v. ASTM EG605 “Standard Test Methods for Thickness and Density of Sprayed Fire-
Resistive Material (SFRM) Applied to Structural Members.”

vi. ASTM E736 “Standard Test Method for Cohesion/Adhesion of Sprayed Fire-
Resistive Materials Applied to Structural Members”

5. Building Inspections:
a. ECS provided an ICC Certified Commercial Building Inspector to perform perimeter
wall framing, interior wall and ceiling framing, wall and ceiling closing-in, insulation and
final inspections.
b.  Performed visual inspections of wall and ceiling assemblies and finishes.
c. Visually inspected cavity fireproofing materials in rated assemblies prior to
concealment in units and corridors for the Old Post Office and Annex Buildings.
d. Observations included framing, stud spacing, top/bottom track, 1st/2nd layer of
drywall for rated enclosures, fastening schedule, ceiling grid framing, hangers/supports,
and ADA compliance (as applicable)
e. Rated Shaft enclosures were observed for core board channel, core board
continuation, type x, wall board fit, gypsum layers, and penetrations fire caulked.

6. Plumbing Inspections:
a. ECS visually inspected the underground water and sanitary piping before
concealment. Underground plumbing systems for Annex and Old Post Office: Sanitary
and Storm Drainage: observations included Size, slope, bedding, locations, cleanouts,
compatible materials, fittings, pressure/head test, traps, and compatible glues/primers.
b. Visually inspected domestic water and sanitary piping and witness pressure and
flow testing as required prior to walls and ceiling being concealed. Observations included
type, compatible materials, size, fittings/connections, locations, pressure testing, vertical
risers, drains, backflow prevention and glues/primers.
C. Visually inspected the completed plumbing system, fixtures for proper installation
and placement for ADA compliance.

7. Mechanical Inspections:
a. ECS performed visual inspections and witness any associated testing prior to walls
and ceilings being concealed (excluding Testing and Balancing performed by
Commissioning Agency).
b. Performed visual inspections of installed mechanical systems including duct size,
risers and hangers, HVAC operation, support/anchor spacing, fittings, insulation, and duct
sealant.
C. Performed visual inspections of grease duct systems and observed leakage/light
testing for the ducts.

8. Electrical Inspections:
a. ECS Visually inspected the underground conduits before concealment in Old Post
Office and Annex Area. Observations included materials fastening, size of conduit, and
locations.
b. Performed temporary electrical service inspections (TPF) prior to power company
energizing the electrical system. Copies of the TPF certifications are available on request.
C. Performed visual inspections of all electrical systems, circuits, conduits, wiring,
devices, fixtures and equipment prior to walls and ceilings concealment.
d. Performed visual inspections of all low voltage electrical systems, circuits, conduits,
wiring, devices, fixtures, and equipment prior to walls and ceilings concealment.

655 15th Street, NW, Lobby Level, Washington, DC 20005 « T:. 202-400-2188 - F: 202-478-1831 * www.ecslimited.com 3

ECS Capitol Services, PLLC « ECS Carolinas, LLP = ECS Florida, LLC = ECS Midwest, LLC = ECS Mid-Atlantic, LLC + ECS Southeast, LLC « ECS Texas, LLP





ECS Project No. 37:1392 Revised December 19, 2016

e. Performed final visual inspection of the electrical wiring system, fixtures and
equipment prior to occupancy.

9. Sprinkler Hydrostatic Testing:

a. ECS witnessed hydrostatic pressure testing for NFPA 13 system and placement of
suppression system and fire pump equipment prior to wall and ceiling concealment.

b. Hydrostatic pressure testing was performed at a pressure 200-220psi for a minimum
of two hours. Locations included floors 9-Ground in Old Post Office and Parking Garage,
Floor 1 and Floor 2 for Annex Building. Locations included hotel units, corridors, and
common areas. Observations included head spacing, pipe support, appropriate coverage,
and no visible leaks or loss of pressure.

10. Elevator Inspections: (as Provided by Central Elevator Inspection Services, a subcontractor
of ECS)
a. ECS conducted Final Code Compliance inspections of the vertical transportation
equipment for the project based on the ASME Standard A17.1 Safety Code of Elevators
and Escalators and the applicable provisions of Section 5.10, Elevators Used for
Construction
b. Provided final reports/certification for elevator inspection reports.
C. Copies of Elevator Inspection reports can be provided upon request.

RECOMMENDATION

After conducting the aforementioned testing and inspections, there are no open non-
compliances listed for the fire proofing related inspections or code compliance inspections. As of
the date of this letter there is (1) open non-compliance for the materials testing inspections. This
open item does not affect Life/Safety for the building occupants and are pending comment from
the design professional.

On December 19, 2016, ECS conducted final inspections for additional units. Based on the
results of those inspections, and in conjunction with the Jensen Hughes reports, ECS
recommends that the AHJ extends the current conditional occupancy to include the following
areas:

a. NE Corner Trump Townhouse (Hospitality Suite)
b. Ground Floor Spa Area
As of the date of this recommendation, the following areas remain on the exclusion list for

conditional occupancy.

a. Ground Floor: NW kitchen space
b. Mezzanine Level, Rooms: M110, M112, M114, M116, M118, M120, M121, M122,

Copies of Field Reports and associated Non-Compliance Tracking Logs were distributed to the
requested project team members during construction.
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STATEMENT BY PROFESSIONAL IN CHARGE

We hereby submit that the above information is complete and accurate to the best of our
knowledge. My official stamp, professional license information, and signature are affixed below:

g /’Z‘_,-"' —
R —
ﬁua A. Lewis, EI.T. William Pratt, P.E.
Third Party Inspections Program Manager Phone Number: 202-400-2171

PE License Number: PE906157
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Right-click icon to open or save file:
Dec 20 ECS Letter of Recommendation for Conditional Occupancy for Trump Old Post Office 2016-12-19.pdf
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<kevin.terry@gsa.gov<mailto:kevin.terry@gsa.gov>>, Brett Banks

<brett.banks@gsa.gov<mailto:brett.banks@gsa.gov>>, Edmund Newman

<edmund.newman@gsa.gov<mailto:edmund.newman@gsa.gov>>,
trumporg.com<mai|toHtrumporg.com»,
trumporg.com<mailto:rflores@trumporg.com>>

ubject: Spa and Townhouse Letters and Schedule PRIVILEGED AND CONFIDENTIAL INFORMATION. NOT
SUBJECT TO RELEASE TO THE PUBLIC UNDER THE FREEDOM OF INFORMATION ACT.”

Attached are the letters from JH for inspections at the NE Townhouse and Spa. These spaces are now
approved by JH. | expect to get the ECS letters on Monday. Please confirm that you can walk the spaces
on Tuesday as we suggested.

Also Brett had asked that we give you dates going forward for the other spaces. Below is what we
anticipate for the following components:

Spa and NE Townhouse

JH and ECS Letters to GSA (meaning all construction is complete and inspections are done)- 12/16
GSA Walk through Spa- 12/20
DOH Inspection of Spa- 12/23

9th Floor Guest Rooms
JH and ECS Inspections- 12/22
GSA Walk Through- 12/23 or 12/27

9th Floor NPS Space

Fire Alarm and Sprinkler Completed (Depends on lead time for OSID System. Preliminary design
12/20)- TBD

JH and ECS Inspections- TBD

GSA Walk Through- TBD

NW Kitchen
Ansul Test and ECS/JH/GSA Inspection of Ansul and Grease Ducts 1/6
GSA Witness Ansul Test- 1/6
JH and ECS Inspections and Letters for GSA - 1/9 - 1/11
GSA Walk Through- 1/12
DOH Inspection- 1/13

Mezzanine Part A- See attached sketch (Rooms M 12, 14, 16, 18, 19, 20, 21 and 22- Note that the Hotel
has labelled them with first floor numbers but this is the permit set designation)

Construction Complete- 12/26

JH and ECS Inspections- 12/27

GSA Walk Through 12/29

Mezzanine Part B- See attached sketch (Rooms M 5, 6, 7, 8, 9 and 10)
Construction Complete- 1/11
JH and ECS Inspections- 1/12
GSA Walk Through- 1/13

|!e |rump !|! !ost !!fice LLC

1100 Pennsylvania Avenue, NE
First Floor
Washington, DC 20004



ToniLSlappy
Sticky Note
None set by ToniLSlappy

ToniLSlappy
Sticky Note
MigrationNone set by ToniLSlappy

ToniLSlappy
Sticky Note
Unmarked set by ToniLSlappy

ToniLSlappy
Sticky Note
None set by ToniLSlappy

ToniLSlappy
Sticky Note
MigrationNone set by ToniLSlappy

ToniLSlappy
Sticky Note
Unmarked set by ToniLSlappy




